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PART I: BIDDING REQUIREMENTS 

NOTICE OF INVITING BID 

1. Receipt and Opening of Bids

Notice is hereby given that sealed bids will be received at the offices of the Truckee 
Sanitary District (“District" or "TSD") located at 12304 Joerger Drive, Truckee, CA  96161 
until Wednesday, May 5, 2021, 11:00am*.  They will be publicly opened and read aloud 
via Zoom at 11:00am for the construction of the Work entitled: 

Truckee Sanitary District 
Pipeline Rehabilitation 2021 Project 

12304 Joerger Drive 
Truckee, CA  9616 

*Due to COVID-19 protocols, bids are required to be mailed to the address above OR e-mailed
to awolfe@truckeesan.org We will not be accepting hand delivered bids at this time. Pre-Bid
and Bid Opening Meetings will be held via Zoom. Please go to www.truckeesan.org/district-projects
for links to both Zoom meetings.

2. General Work Description  The project, as more particularly described in the Contract
Document, includes but is not limited repair of existing structures not expanding existing
ones.

3. Obtaining Bid Documents  Complete bid packages, including a copy of the Supplemental
Conditions (if any), Technical Specifications and Plans (if any) and other Contract Documents can
be accessed and downloaded from the TSD website at www.truckeesan.org/district-projects For
further information on obtaining Contract Documents, contact the Project Manager, Sarah
Bergeron at 530-587-3804.

4. Submission of Proposals

4.1 All proposals must be submitted not later than the time prescribed.  The Bidder is wholly
responsible to see that the bid is submitted at the time and place designated for the 
opening of bids.  Any bid received after the time and date specified above shall be 
deemed non-responsive and shall be returned to the bidder unopened. 

4.2 Bids received by e-mail will be accepted and are encouraged. 

4.3 Mailed bids must be received by the District prior to the hour and date of the bid opening 
(Wednesday, May 5, 2021 at 11:00am) and shall be addressed to the General Manager, 
Truckee Sanitary District, 12304 Joerger Drive, Truckee, California 96161. 

5. Bid Bond  Each bid shall be accompanied by a certified check, cashier's check or bidder's bond
payable to TSD for an amount equal to ten percent (10%) of the amount of the bid.  This guaranty
will be forfeited to, paid to or retained by the District as damages should the bidder to whom the
Contract is awarded fail to enter into the contract or fail to present satisfactory bonds and/or
insurance, as detailed in the Contract Documents within ten business days of receipt of the

mailto:awolfe@truckeesan.org
http://www.truckeesan.org/district-projects
http://www.truckeesan.org/district-projects
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District's Notice of Award of the Contract.  A bidder's bond must be issued by a California 
admitted surety, and comply with applicable law.   

6. Contractor’s License Requirements  A bidder must be a contractor, holding a valid Class A
license issued by the State of California, to perform the work for this project. The license must be
active and in good standing as of the date of receipt of bids and must be maintained in good
standing throughout the term of the contract.

7. Minimum Wage Requirement  Bidders are hereby notified that, pursuant to California Labor
Code Sections 1770 et seq., the California Director of Industrial Relations has ascertained the
general prevailing rate of per diem wages and rates in the locality where this work is to be
performed.  The prevailing rates are available on the State of California Department of Industrial
Relations website at www.dir.ca.gov and at the District's principal office, located at 12304 Joerger
Drive, Truckee, CA  96161 and at the job site.

7.1 It shall be mandatory upon the Contractor to whom the contract is awarded, and upon any
subcontractor under the Contractor, to pay not less than the specified prevailing wage rates 
to all laborers, workers, and mechanics employed in the execution of the contract. 

8. Substitution of “or Equal” Materials  A bidder may propose one or more "equals" or
substitutions for products listed in the Contract Documents by manufacturer name, brand or
model number, unless the Contract Documents specify that the product is necessary to match
others in use.  Complete information for products proposed by a Bidder as an equal must be
submitted to the Project Manager, for review at least ten business days before the time specified
for bid opening in accordance with the Instructions to Bidders contained in the Contract
Documents.

9. Permits  The successful bidder shall apply for and obtain at its cost any permits required for all
work, except as specified in the Contract Documents.

10. Non-Mandatory Site Pre-Bid Conference  Unless otherwise specifically stated in writing, a non-
mandatory pre-bid conference will be held at 11:00am on Wednesday, April 21, 2021 via
Zoom. See website, www.truckeesan.org/district-projects for meeting link. Attendance to the
pre-bid conference is not mandatory and is not a prequalification for a bid to be deemed
responsive. The purpose of the conference is to review the bid requirements and to receive
bidder questions.

11. Award of Contract

11.1 The award shall be made to the lowest responsible Bidder whose proposal complies with
the specified requirements.  The award of Contract will be made by the District Board of 
Directors.  The Contractor shall execute the Contract within ten (10) days after it has 
received the Contract from the District. 

11.2 Each bidder shall comply with and agree to all instruction and requirements in this Notice 
and in the Contract Documents.  All bids must be submitted on the prescribed bid 
proposal form. 

11.3 The District reserves the right to reject any or all bids or to waive any minor irregularities 
in a bid in accordance with applicable law.  The District will award the contract, if 
awarded, to the responsible bidder with the lowest responsive bid and whose bid 
proposal complies with the requirements prescribed.  Such award, if made, will be made 
within ninety (90) calendar days after the opening of the proposals.  All bids shall be 

http://www.truckeesan.org/district-projects
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valid for a minimum of ninety (90) days after the scheduled date for the opening of 
bids. 

12. Rejection of Bids  The District reserves the right to reject any and all bids.  Any bid not
conforming to the intent and purpose of the Contract Documents may be rejected.  The District
reserves the right to make all awards in the best interest of the District.

13. Disqualification of Bidder  If there is a reason to believe that collusion exists among any
Bidders, none of the bids of the participants in such collusion will be considered and the District
may likewise elect to reject all bids received.

14. Relief of Bidder  Attention is directed to the provisions of Public Contracts Code Section 5101
and following, concerning relief of Bidders and in particular to the requirements therein that if the
Bidder claims a mistake was made in its bid, the Bidder shall give the District written notice, within
five (5) days after the opening of bids of the alleged mistake, specifying in the notice, in detail,
how the mistake occurred.

15. Retainage  The successful bidder will be allowed to substitute securities or establish an escrow
in lieu of retainage, pursuant to Public Contract Code Section 22300, and as described in the
Agreement.

16. Payment (Labor and Materials) and Performance Bonds  The successful bidder will be
required to furnish a Payment (Labor and Materials) Bond in the amount of one hundred percent
(100%) of the Contract Price, a Faithful Performance Bond in the amount of one hundred percent
(100%) of the Contract Price, and a Maintenance Bond in the amount of ten percent (10%).
Bonds must be obtained from an admitted surety and comply with applicable law.  The successful
bidder will also be required to furnish insurance as set forth in the Contract Documents.

17. Notice of Compliance Monitoring

17.1 No contractor or subcontract may be listed on a bid proposal for a public works project
unless registered with the DIR pursuant to Section 1725.5 of the Labor Code, subject to 
the limited exceptions contained in Section 1771.1(a) of the Labor Code. 

17.2 No contractor or subcontractor may be awarded a contract for a public works project 
unless registered with the DIR pursuant to Section 1725.5 of the Labor Code. 

17.3 This project is subject to compliance monitoring and enforcement by the Department of 
Industrial Relations. 
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INSTRUCTIONS TO BIDDERS 

Project  This project consists of the rehabilitation of 6 pipeline segments consisting of approximately 
1491 linear feet of gravity pipe in Truckee, California as shown on the project drawings.  A summary of 
the pipelines to be rehabilitated is also presented in Table 1.   

TABLE 1 
SUMMARY OF PIPELINES TO BE 

REHABILITATED* 

Item Pipeline ID Diameter Pipe Type Lengths (ft) Lateralsa 
Estimated Peak 

Flow (gpm) 
1 CT03-E01 6 VCP 315 6 30 
2 CT03-E02 6 VCP 280 5 30 
3 CT03-E03 6 VCP 270 4 30 
4 CT06-A14 15 VCP 248 0 650 
5 DL07-A04 6 VCP 348 4 30 
6 TD24-A12 14 CIPP 30 0 500 

1. Bidders

2.1. Bidders Interested In More Than One Bid:  A bidder may only submit one bid.  A
subcontractor or supplier submitting a sub-proposal to another bidder, or who has quoted 
prices on materials to another bidder, is not disqualified from submitting a sub-proposal or 
quoting prices to other bidders. 

2.2. Skill and Experience:  Each bidder shall be skilled and regularly engaged in the general 
class or type of work called for under the Contract Documents.  In order for TSD to make 
this determination, the bidder’s experience should be set forth and submitted with the Bid 
Form on the Experience Statement included in the bid documents.  

2.3. Licensing:  Each bidder shall possess a valid Class A Contractor's License issued by the 
Contractor's State License Board at the time the bid was submitted.  The class of license 
shall be applicable to the work specified in the Contract Documents.  A bidder must verify 
its Contractor’s License number and license expiration date on the Bid Form under penalty 
of perjury.  A bid that does not satisfy applicable licensing requirements will be considered 
non-responsive and rejected. 

2.4. Knowledge of Bid Documents:  By submitting a bid, the bidder represents that it has 
read and understands the Contract Documents and that its bid is in accordance with all of 
the requirements of the Contract Documents and applicable law.  The bidder recognizes 
that quantities of unit price items may vary from the estimates, if any, provided in the 
Contract Documents.   

2.5. Registration: Each bidder, and any subcontractor listed in a bid proposal pursuant to 
Public Contract Code Section 4104, must be currently registered with the Department of 
Industrial Relations and qualified to perform public work consistent with Labor Code 
section 1725.5, except in limited circumstances as referenced in Labor Code section 
1771.1(a).   
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3. Bid Documents

3.1 Contract Documents:  The Contract Documents/Forms consist of the following: Notice 
Inviting Bids, Instructions to Bidders, Bidder’s Checklist, Bid Form, Bid Schedule Form, Bid 
Bond Form, Non-Collusion Declaration, Experience/Qualifications Statement, Designation 
of Subcontractors Form, Agreement, Workers' Compensation Insurance Certification, 
Performance Bond, Payment (Labor and Materials) Bond, Maintenance Bond, Escrow 
Agreement, General Conditions, Supplementary Conditions (if any), and Technical Plans 
and Specifications (if any).  

3.2 Interpretation of Contract Documents:  If any prospective bidder is in doubt as to the 
true meaning of any part of the Contract Documents, or believes it has found apparent 
conflicts, errors, ambiguities, discrepancies, or omissions in the Contract Documents or 
between the Contract Documents and the Project site, the bidder may submit to TSD at 
the address in the Notice Inviting Bids a written request for an interpretation, clarification 
or correction thereof not later than seven (7) calendar days before the date bids will be 
opened.  The bidder submitting the request will be responsible for its prompt delivery.  Any 
interpretation, clarification or correction of the Contract Documents will be made only by 
Addendum and will be faxed and mailed to each person receiving a set of such Contract 
Documents.  Any other explanation or interpretation of the Contract Documents, whether 
oral or written, will not be binding on TSD or any of its agents.  Questions received less 
than seven (7) calendar days before the time specified for opening bids may not be 
answered. 

Any changes, exceptions or conditions concerning the Project and/or the bid package 
submitted by any bidder as part of a bid may render that bid non-responsive.  

3.3 Securing Documents:  Copies of the proposed Contract Documents are on file at TSD’s 
office located at 12304 Joerger Drive, Truckee CA, 96161 and may be obtained for 
bidding purposes upon the conditions set forth in the Notice to Bidders. 

4. Bidding Procedures

4.1. Bid Submittal:  In order to receive consideration, all bids shall be made in accordance
with the following instructions: 

4.1.1. Bids shall be made upon the form provided therefore, properly executed and 
with all items filled out; numbers shall be stated both in writing and in figures.  A bid not 
made on the proper form may be disregarded.  Corrections may be made if initialed by 
the individual signing the bid.  A bid must include all documents listed in the Bidder’s 
Checklist completed in accordance with the bid package.  NO PROPOSAL WILL BE 
CONSIDERED WHICH MAKES EXCEPTIONS, CHANGES, OR IN ANY MANNER 
MAKES RESERVATIONS TO THE TERMS OF THE SPECIFICATIONS, OR 
CONTRACT TERMS.  ANY SUCH PROPOSAL SHALL RENDER THE BID NON-
RESPONSIVE. 

4.1.2. The Bid shall be submitted at the place and no later than the time specified in 
the Notice to Bidders in a sealed envelope plainly marked as: 

Truckee Sanitary District 
Project Description: Pipeline Rehabilitation 2021 Project 

Bids received by e-mail WILL BE considered and are encouraged.  Any bid received 
after the time and date specified in the Notice Inviting Bids shall not be considered and 
shall be returned to the bidder unopened. 
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4.1.3. Each bid must give the full business address of the bidder.  Bids of 
partnerships must furnish the full name of all partners and must be signed in the 
partnership name by one of the members of the partnership, or by an authorized 
representative, followed by the printed name and title of the person signing.  Bids of 
corporations must be signed with the legal name of the corporation, followed by the 
name of the state of incorporation and by the signature and designation of the president, 
secretary or other person authorized to bind the corporation.  The name of each person 
signing shall also be typed or printed below the signature.  Upon request of the District, a 
bidder shall furnish satisfactory evidence of the authority of the person signing the bid.  A 
bid by a joint venture must include a certified copy of the legal agreement constituting 
the joint venture. 

4.1.4. Any Addenda issued before the time in which to submit bids expires shall form 
a part of the Contract Documents and shall be covered in the bid.  Each bidder shall 
confirm receipt of any and all Addenda in the space provided in the Bid Form. Addenda 
will be published on the Truckee Sanitary District website, www.truckeesan.org.  

4.1.5. Each bid must be accompanied by bid security in the form of cash, a certified 
or cashier’s check or a Bidder’s Bond in the sum of not less than ten percent (10%) of 
the bid.  The check or bond shall be made payable to the order of TSD.  If the successful 
bidder fails to file satisfactory bonds or insurance as otherwise required by the Contract 
Documents, or fails to or refuses to enter into a contract within the specified time, then 
the bid security (whether cash, check or bond) shall be forfeited to TSD.  All bid security 
not forfeited to the District will be returned once a successful bidder provides all required 
documents and enters into a contract with the District in accordance with all applicable 
requirements set forth in the bid package.  Forfeiture of the bid security to the District will 
not waive or otherwise limit any other remedy available to the District under applicable 
law. 

4.1.6. A bidder shall submit with its bid a list of its proposed subcontractors in 
compliance with California Public Contract Code Sections 4100 et seq.  A form for this 
designation is furnished with the Bid Form. 

4.1.7. A bidder shall submit with its bid a fully executed Non-Collusion Declaration in 
compliance with California Public Contract Code Section 7106.  A form for this purpose 
is furnished with the Bid Form. 

4.1.8. If an inconsistency exists between the amount listed for a unit price in a bid 
and the total listed for that bid item (e.g. if the total listed for a bid item does not equal 
the unit price listed in the bid multiplied by the quantity listed), subject to applicable law, 
the unit price will be deemed to accurately reflect the bidder's intent concerning the bid 
item and the intended total for the bid item will be deemed to be the unit price as listed in 
the bid multiplied by the quantity listed.  If the project bid price is a lump sum total made 
up of smaller individual bid item prices and an inconsistency exists between the lump 
sum total bid price and any individual bid item price, subject to applicable law, the 
individual bid item prices as listed in the bid will be deemed to accurately reflect the 
bidder's intended bid for the Project and the intended lump sum total bid for the Project 
will be deemed to be the sum of the individual bid item prices as listed in the bid, even if 
that sum is different from the amount actually listed as the lump sum total bid for the 
Project.  

4.1.9. A bidder may not assign, sublet, sell, transfer, or otherwise dispose of its bid or 
any right, title or interest in its bid, or its obligations under its bid, without the prior written 
consent of an authorized representative of the District.  Any purported assignment, 
subletting, sale, transfer or other disposition of a bid or any interest in a bid, or of any 
obligations under a bid without such written consent shall be void and of no effect. 
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4.1.10. If the bid forms include a bidder’s questionnaire, a bid must include a 
completed bidder’s questionnaire on the forms provided.  By submitting a bid, a bidder 
authorizes the District to verify any and all information provided on the bidder’s 
questionnaire and agree to indemnify, defend and hold harmless the District and its 
officials, officers, employees, agents and volunteers to the fullest extent permitted by law 
from and against any claims, liability or causes of action, including, without limitation, 
legal fees and costs, arising out of verification of the information provided on the bidder’s 
questionnaire, and/or arising out of use of information provided in the bidder’s 
questionnaire to determine, in accordance with applicable law, the qualification of the 
bidder for performing the Project. 

5. Withdrawal of Bids

5.1. Withdrawal of Bids Prior to Opening:  Any bidder may withdraw its bid, either
personally or by a written request, at any time prior to the scheduled time for opening of bids.
The bid security submitted with a bid so withdrawn will be returned to the bidder.  A bidder that
has withdrawn its bid in accordance with this provision may submit a new bid prior to the time set
for bid opening in accordance with all applicable requirements in the bid package.

5.2. Withdrawal of Bids After Opening:  No bidder shall withdraw its bid for a period of
ninety (90) calendar days after the date set for the opening thereof.

5.3. Relief of Bidder Due to Clerical Error:  A bidder may not be relieved of its bid unless
by consent of the awarding authority nor shall any change be made in the bid because of a
mistake except as provided in the California Public Contract Code Sections 5101 et seq.

6. Bonding Requirements

6.1. Adequacy of Surety:  The surety or sureties on all bonds furnished must be satisfactory
to TSD and all bonds, excluding the maintenance bond, shall be filed with TSD prior to
commencing any work on the Project.  Surety’s assets must exceed its liabilities by at least the
amount of the bond.  The bonding company or surety shall be a California admitted surety,
complying with applicable law and acceptable to the District.  All bonds shall be furnished by the
bidder to whom the Contract has been awarded at its own cost and expense.  All Project bonds
must be executed using the forms provided in the Contract Documents.

6.2. Performance Bond:  The successful bidder shall submit to the District a performance
bond in the amount equal to one hundred percent (100%) of the contract price within ten (10)
calendar days of receiving written notice of award.

6.3. Payment (Labor and Materials) Bond: The successful bidder shall submit to the
District a payment bond in the amount equal to one hundred percent (100%) of the contract price
within ten (10) calendar days of receiving written notice of award.

6.4. Maintenance (Warranty) Bond:  Prior to issuance of the final Project payment, the
successful bidder must submit a maintenance bond for ten percent (10%) of the Project cost.
The maintenance bond must guaranty the Project against defects in materials, equipment,
workmanship, or needed repair for one year from the District’s acceptance of the Project.

6.5. Failure to Provide Bonds:  If the successful bidder does not comply with this Section 6,
TSD may award the contract to the next lowest qualified bidder or otherwise proceed as allowed
by law.

7. Examination of Project Location and Contract Documents
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7.1. Bidder shall thoroughly and carefully review the Contract Documents.  Each bidder shall 
satisfy itself as to the character, quality and quantities of the Work to be performed, the materials 
to be furnished, and the requirements of the Contract Documents.  Each bidder shall investigate 
existing site conditions, and shall, at once, report to TSD any error, inconsistency, or omission 
the bidder discovers or reasonably should discover. 

7.2. Bidder may, prior to submitting a bid, visit the location of the proposed project, and 
become fully aware of the Work and of the conditions relating to construction and labor under 
which the Work will be or is to be performed, and examine the building(s), the facilities, the site 
and any work that may have been done thereon.  Bidder shall fully inform itself of all conditions, 
in, at, and about the site, the building(s), facilities, and any work that may have been done 
thereon.  It shall be the sole responsibility of each bidder, prior to submitting a bid, to conduct any 
additional examination, investigation, exploration, testing, study or other inquiry and to obtain any 
additional information pertaining to the physical conditions (including surface, subsurface, and 
underground utilities) at or near the Project site that may affect the cost, progress, or 
performance of the Project, and that the bidder deems are necessary to prepare its bid for 
performance of the Project in accordance with the Contract Documents.  A bidder seeking any 
such additional examination or other inquiries or information concerning the Project will do so at 
the bidder’s sole expense. 

7.3. A bidder seeking to conduct any additional examination or other inquiry at the Project 
site must request site access from the District at least two (2) business days in advance.  The 
location of any excavation, boring or other invasive testing will be subject to approval on behalf of 
the District and any other agencies with jurisdiction over such testing.  Bidders may not conduct 
tests at the Project site prior to obtaining District approval.  The District may require a bidder to 
execute an access agreement prior to approving testing at the Project site.  Once approved 
testing is complete, a bidder must fill all trenches or holes, restore all pavement to match existing 
structural section, and otherwise clean up and restore the test site to its pre-test condition.   

7.4. Any drawings and specifications for the Work show conditions as they are believed to 
exist, but it is not to be inferred that all of the conditions actually exist as shown thereon, nor shall 
TSD, any of its officers, agents or employees be liable for any loss sustained by the bidder as a 
result of any variance between conditions as shown on the Drawings and Technical 
Specifications and Plans, and actual conditions revealed during examination or progress of the 
Work. 

7.5. Each bidder shall satisfy itself by personal examination of the location of the proposed 
Work, and by such other means as it may choose as to actual conditions and requirements and 
as to the accuracy of any quantities stated in the Contract Documents.  Information derived from 
maps, Drawings, Technical Specifications, other Contract Documents, profiles, or drawings, or 
from any representative of TSD, shall not relieve the bidder of this responsibility, and the 
interpretation of data disclosed by any borings or other preliminary investigations is not 
guaranteed by TSD. 

7.6. Where the District has made investigations of work site conditions including subsurface 
conditions in areas where Work is to be performed, or in other areas, that may constitute possible 
local material sources, a bidder may, upon request, inspect District records as to those 
investigations.  

7.7. Where there has been prior construction by the District or other public agencies within 
the project limits, records of the prior construction that are currently in the District's possession 
and that have been used by, or are known to, the designers and administrators of the project will 
be made available for inspection by bidders, upon request.  Such records may include, but are 
not limited to, as-built drawings, design calculations, foundation and site studies, project reports 
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and other data assembled in connection with the investigation, design, construction and 
maintenance of the prior projects.  

7.8. When a log of test borings or other record of geotechnical data obtained by the District's 
investigation of surface and subsurface conditions is provided by the District, it is furnished for 
the bidder's information and its use shall be subject to this Section. 

7.9. In some instances, information considered by the District to be of possible interest to 
bidders has been compiled as "Materials Information."  The use of the "Materials Information" 
shall be subject to the conditions and limitations set forth in this Section. 

7.10. When cross sections are not included with the Project Plans, but are available, a bidder 
may inspect the cross sections and obtain copies for the bidder's use, at the bidder's expense.  
When cross sections are included with the Project Plans, it is expressly understood and agreed 
that the cross sections do not constitute part of the Agreement, do not necessarily represent 
actual site conditions or show location, character, dimensions and details of Work to be 
performed, and are included in the Project Plans only for the convenience of bidders and their 
use is subject to the conditions and limitations set forth in this Section. 

7.11. When contour maps were used in the design of the project, a bidder may inspect those 
maps, and if available, a bidder may obtain copies for its use.   

7.12. The availability or use of information described in this Section is not to be construed in 
any way as a waiver of any of the provisions in this Section and a bidder is cautioned to make 
independent investigations and examinations as the bidder deems necessary to be satisfied as to 
conditions to be encountered in the performance of the Work and, with respect to possible local 
material sources, the quality and quantity of material available from the property and the type and 
extent of processing that may be required in order to produce material conforming to the 
requirements of the Technical Specifications and Plans.  

7.13. The District assumes no responsibility for conclusions or interpretations made by a 
bidder based on the information or data made available by the District.  The District does not 
assume responsibility for representation made by its officers or agents before the execution of 
the Agreement concerning surface or subsurface conditions, unless that representation is 
expressly stated in the Contract Documents.  No conclusions or interpretations made by a bidder 
from the information and data made available by the District will relieve a bidder from properly 
fulfilling the terms of the Contract Documents.   

7.14. Quantities, including but not limited to, material or labor quantities, that are provided in 
the bid package concerning the Project are estimates only and are provided solely as a general 
indication of the Project scope.  The District does not warrant that such quantity estimates 
provided in the bid package represent the actual quantities required to perform the Project in 
accordance with the contract documents.  Such quantity estimates do not bind the District, and a 
bidder should not rely on them in preparing its bids.  Each bidder is solely responsible for 
determining the quantities on which to base their bids in light of information contained in the 
Contract Documents, bidder investigation and analysis of the Project and the Project site, and 
any other analysis or expertise of the bidder concerning the Project.  

7.15. The successful bidder must employ such methods and means regarding the work of any 
subcontractor or worker, and in carrying out its work as will not cause any interruption or 
interference with any other contractor, subcontractor or worker, it being specifically understood 
and agreed that TSD shall be in no way responsible for any loss or damage occurring as a result 
thereof. 

7.16. The submission of a bid shall be conclusive evidence that the bidder has investigated 
and is satisfied as to the general and local conditions to be encountered, as to the character, 
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nature and scope of work to be performed, and as to the requirements of the Contract 
Documents.  The submission of a bid shall also be conclusive evidence that the bidder is 
satisfied as to the character, quality and quantity of surface and subsurface materials or 
obstacles to be encountered insofar as this information was reasonably ascertainable from an 
inspection of the site and the records of work held by TSD.  The submission of a proposal shall 
be prima facie evidence that the bidder has made such an examination. 

8. Contract Documents

8.1. The complete Agreement shall consist of the following identified documents herein
referred to as the “Contract Documents”: Notice Inviting Bids, Instructions to Bidders, Bidder's
Checklist, Bid Schedule Form, Bid Bond Form, Designation of Subcontractors Form, Non-
Collusion Declaration Form, Agreement, Workers' Compensation Insurance Certification,
Performance Bond, Payment (Labor and Materials) Bond, Maintenance Bond, Escrow
Agreement, General Conditions, Supplementary Conditions (if any), Technical Specifications and
Plans (if any), any Addenda, and any Change Orders, Field Orders, and TSD’s directives issued
pursuant thereto.  All of the Contract Documents are intended to cooperate and be
complementary so that any work called for in one and not mentioned in another shall be
executed as if mentioned in all.  The Contract Documents shall include all labor, materials,
equipment, transportation, and services necessary for the proper execution of the work on the
Project.

8.2. The form of Agreement that the successful bidder, as Contractor, will be required to
execute and the form of bonds which it will be required to furnish are included in the Contract
Documents and should be carefully examined by each bidder.  The Agreement shall be executed
in two (2) original counterparts.

9. Taxes

Bidder shall include in its bid any and all Federal, State and Local taxes of whatever nature in
connection with material to be furnished to TSD.  Absolutely no extras shall be allowed for such
by TSD.

10. Substitution of "Or Equal" Items

10.1. If the Contract Documents list products by manufacturer's name, brand or model
number, such information indicates the quality and utility of the items desired and does not
restrict bidders to that manufacturer's name, brand or model number, unless the Contract
Documents specify that the listed product is necessary to match others in use on a particular
public improvement either completed or in the course of completion.  Except where the Contract
Documents indicate that a particular brand product is necessary to match others in use, when a
manufacturer’s name, brand or model number is listed, a bidder may construe the reference to
be followed by the words "or equal" and may propose equals of products listed by manufacturer
name, brand name or model number, as set forth herein.

10.2. A bidder must submit complete information for products proposed as equals to the
District for review at least ten working days before the time specified for opening bids.  To be
considered, a bidder's information concerning products proposed as equals must include
sufficient detail to permit the District to determine whether the products proposed as equals will
satisfy the same performance requirements as products listed by manufacturer’s name, brand or
model number.  Such performance requirements may include, but are not limited to, size,
strength, function, appearance, ease of maintenance and repair, and useful life requirements.
Proposals concerning products proposed as equals that are submitted later than ten working
days before the time specified for opening bids will not be considered.  Failure to bid products
specified by manufacturer name, brand name or model number where the Contract Documents
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specify that a particular product is necessary to match others in use, or where no proposal 
concerning products proposed as equals has been submitted in accordance with this provision 
may render a bid non-responsive. 

11. Labor Laws

11.1. Bidders must comply with applicable provisions of the California Labor Code.

11.2. Bids must include a workers' compensation insurance certification on the form included
in the bid package.

11.3. In accordance with California Labor Code Sections 1770 et seq., not less than the
general prevailing rate of per diem wages for work of a similar character in the locality in which
the Project is to be performed, and not less than the general prevailing rate of per diem wages for
holiday and overtime work fixed as provided in the California Labor Code shall be paid to all
applicable workers engaged in performing the Project.  Copies of the prevailing rate of per diem
wages are on file at TSD's principal office and at the job site, and will be made available on
request.

11.4. This project is subject to compliance monitoring and enforcement by the Department of
Industrial Relations.

12. Subcontracting

12.1. Bids must be submitted in accordance with the requirements of the Subletting and
Subcontracting Fair Practices, Act, California Public Contract Code Section 4100 et seq. and
include a completed list of proposed subcontractors on the form included in the bid package.
The completed list of proposed subcontractors must include the name, business location,
California contractor license number, the portion (type or trade), and dollar amount of the Project
work to be subcontracted for each subcontractor that will perform a portion of the Project work
(including special fabrication and installation of a portion of the work) valued in excess of one half
of one percent of the total Project bid price.  If the Project work includes construction of streets or
highways, the completed list of proposed subcontractors must include the subcontractor name,
business location, California contractor license number, type of work and dollar amount to be
subcontracted for each subcontractor that will perform a portion of the Project work (including
special fabrication and installation of a portion of the work) valued in excess of one half of one
percent of the total Project bid price or ten thousand dollars ($10,000), whichever is greater.

12.2. For any portion of the Project work with a value of more than one half of one percent of
the total Project bid price for which no subcontractor is listed, or for which more than one
subcontractor is listed, a bidder is certifying by submitting its bid that it is qualified to perform that
portion of the Project work and that it will perform that portion of the Project work with its own
forces.  A bidder may not substitute another subcontractor for a subcontractor listed in the bid
except as permitted by the District in accordance with applicable law.

13. Bid Protest Procedures

13.1. Any protest of the proposed award of bid to the bidder deemed the lowest responsible
bidder must be submitted in writing to TSD, no later than 4:00 pm of the second (2nd) business
day following the date of the bid opening.  If a bidder protests more than one bid, the bidder shall
file a separate protest as to each bid being protested, complying with this Section.

13.2. The initial protest must contain a complete written statement of the basis for the protest.
The protest must state the facts and refer to the specific portion of the document or the specific
statute that form the basis for the protest.  The protest must include the name, address,
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telephone number, and email address of the person representing the protesting party.  The 
protest must be signed and submitted under penalty of perjury. 

13.3. The protestor shall also submit a non-refundable fee of $500.00 per protest via check 
made payable to TSD to reimburse its costs in reviewing and investigating the bid protest. 

13.4. The protestor must concurrently transmit a copy of the initial protest to the bidder whose 
bid is being protested.  Faxed or emailed copies are acceptable, with confirmation of receipt by 
the bidder whose bid is being protested. 

13.5. The protestor must have actually submitted a bid on the Project or have been specifically 
excluded from filing a bid due to an action by TSD.  A subcontractor of a party filing a bid on this 
Project may not submit a bid protest.  A party may not rely on the bid protest submitted by 
another bidder, but must timely pursue its own protest. 

13.6. The procedure and time limits set forth in this Section are mandatory and are the 
bidder’s sole and exclusive remedy in the event of a bid protest.  The bidder’s failure to fully 
comply with these procedures shall constitute a waiver of any right to further pursue the bid 
protest, including filing a claim pursuant to the California Government Code, challenging the 
award of contract pursuant to the California Public Contract Code, or other legal proceedings. 

13.7. Failure to list the California contractor license number or a proposed subcontractor shall 
not be grounds for filing a bid protest or grounds for TSD considering a bid non-responsive if the  
contractor’s license number is submitted to TSD by the prime contractor within 24 hours after the 
bid opening and provided the contractor’s license number corresponds to the submitted name 
and location for that subcontractor. 

13.8. TSD shall review the bid protest and shall issue its determination within a reasonable 
amount of time prior to bid award.  TSD’s General Manager has the authority to issue a final 
determination on all bid protests.  TSD shall not be required to hold an administrative hearing to 
consider any protest. 

14. Award of Bid

The District reserves the right to reject any and or all bids; or to waive any minor defects or
irregularities in bidding in accordance with applicable law.  The District, if it awards the bid, shall
award the bid consistent with applicable law to the responsible bidder submitting the lowest
responsive bid.

The successful bidder must submit to the District complete, executed copies of the Agreement,
Performance Bond, Payment Bond, and insurance certificates and endorsements and all other
documents specified in the Contract Checklist within ten (10) calendar days of TSD providing
written Notice of Award of the Project, either by personal delivery or by depositing such notice in
the mail.  The bidder’s security of any successful bidder that fails to do so will be forfeited to the
District.

Upon verifying that the successful bidder has provided complete, executed copies of all
documents specified in the Contract Checklist, an authorized District representative will execute
the Project Agreement, and the District will issue to the successful bidder a notice to proceed
specifying the Project commencement date.  The number of days within which the Project must
be completed begins to run on the Project commencement date.
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PART II: BIDDING DOCUMENTS 
F-1 BIDDER’S CHECKLIST

All items on the Bidder’s Checklist must be initialed and dated for the Proposal to be considered 
complete.  The District reserves the right to award a Contract in a manner and on the basis which will best 
serve the District, taking into consideration the information in the statement of Bidder’s 
Experience/Qualifications and past work history with the District. 

The Bidder’s attention is especially called to the following forms which must be executed in full as 
required: 

F-2 Bid Form 

Filled in and signed by the Bidder. 

Initial:______________________ Date:______________ 

F-3 Bid Schedule Form 

Unit and total costs shown in the space provided for each item.  Total bid price shown in the 
space provided. 

Initial:______________________ Date:______________ 

F-4 Bid Guarantee / Bid Bond Form 

Bid Guarantee in the form of a bond, cash, certified check or cashier’s check.  If submitting a 
bond, the bond must be executed by the Bidder and the surety company.  Bond (Bid Guarantee) 
must be not less than ten percent (10%) of the total amount bid and may be shown in dollars or 
on a percentage basis.  

Initial:______________________ Date:______________ 

F-5 Non-Collusion Declaration Form 

Non-Collusion Declaration filled out, signed, and submitted with the bid proposal. 

Initial:______________________ Date:______________ 

F-6 Experience/Qualifications Form 

Bidder’s Experience/Qualifications statement filled out, signed, and submitted with the bid 
proposal. 

Initial:______________________ Date:______________ 

F-7 Designation of Subcontractors 

Designation of Subcontractors filled out and submitted with the bid proposal. 

Initial:______________________ Date:______________ 
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F-2 BID FORM

TO: TRUCKEE SANITARY DISTRICT, a sanitary district, (“TSD” or "District") 

1. Total Bid Amount  Pursuant to and in compliance with the Notice Inviting Bids, Instructions to
Bidders and other Contract Documents with regard to:

TSD  Pipeline Rehabilitation 2021 Project

The undersigned bidder, having carefully examined the Project site and/or having had an 
opportunity to do so, and thus to become thoroughly familiar with the general and local conditions 
affecting the performance and costs of the Project, the character, quality and quantity of work to 
be performed and materials to be furnished and the terms and conditions of the Contract 
Documents, hereby proposes and agrees to fully perform the Work, as described, within the 
stated time, in strict accordance with the Contract Documents (including without limitation the 
furnishing of any and all tools, equipment, apparatus, facilities, labor, materials, transportation and 
utility services and incidentals necessary to fully perform the Work and complete it in a 
workmanlike manner) for the total sum indicated in Bid Schedule Form (F-3) attached hereto.   

2. Open Bid  It is understood that the TSD reserves the right to reject this bid, as well as to waive 
any irregularities, consistent with applicable law.  The undersigned agrees that this bid shall remain 
open and not be withdrawn for a period of ninety (90) calendar days from the date prescribed for 
its opening.

3. Designation of Subcontractors  Attached hereto (Form F-7), in compliance with Public Contract 
Code Sections 4100 et seq., is bidder’s completed Designation of Subcontractors form.

4. Non-Collusion Declaration  Attached hereto (Form F-5), in compliance with Public Contract 
Code Section 7106, is a Non-Collusion Declaration form.

5. Execution of Agreement; Commencement of Work  It is understood and agreed that if a Notice 
of Award is mailed or delivered to the undersigned bidder within ninety (90) calendar days after the 
opening of bids, or at any time thereafter before the bid is withdrawn, the undersigned bidder will 
execute and deliver the Agreement to TSD, together with the insurance documents specified in the 
Contract Documents, the Performance Bond, Payment (Labor and Materials) Bond, and 
Maintenance Bond, all within ten (10) calendar days after TSD’s personal delivery or deposit in the 
mail, as the case may be, of the Notice of Award.  The undersigned bidder further agrees that the 
Work shall be commenced by the undersigned bidder on the date of the TSD’s Notice to Proceed, 
and shall be completed within the stated Time of Completion.

6. Bid Guarantee  Accompanying this bid is                                                     (insert words
“cash”, “certified check”, “cashier’s check” or “bidder’s bond”, as the case may be) in an 
amount not less than ten percent (10%) of the bid.  Such security shall be forfeited, paid to or 
retained by TSD as liquidated damages should the bidder to whom the contract is awarded fail to 
execute the Agreement and all required insurance documents, bonds and other required forms as 
required under the Contract Documents (for Bid Bond see Form F-2). 
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7. License  The undersigned is required to provide the information set forth below regarding its
license.  Failure of the undersigned to be properly licensed upon submission of a bid shall cause
the undersigned to be disqualified and the bid rejected.  California Business and Professions
Code Section 7028.15 provides that a licensed contractor shall not submit a bid to a public
District unless its contractor’s license number appears clearly on the bid, the license expiration
date is stated, and the bid contains a statement that the representations made therein are made
under penalty of perjury.  Any bid not containing this information, or a bid containing information
which is subsequently proven false, shall be considered nonresponsive and shall be rejected by
the District.

8. Contractor’s License Number: ___________________________________
License Expiration Date: _______________________________________
Contractor’s State License Classification: __________________________

The name on bidder’s State Contractor License must be identical to the bidder’s name.

9. Interested Persons  The names of all persons interested in the bidder as principals, whether as
shareholder, member, partner, and proprietor or otherwise, are:

____________________________________     ________________________________ 

____________________________________     ________________________________ 

____________________________________     ________________________________ 

____________________________________     ________________________________ 

10. Address  The Notice of Award or any request for additional information may be addressed to the
undersigned bidder at the business address set forth below.

11. Inconsistencies  Wherever in this bid an amount is stated in both words and figures, in case of a
discrepancy between words and figures, the words shall prevail; if all or any portion of the bid is
required to be given in unit prices and totals and a discrepancy exists between any such unit
prices and totals so given, the unit prices shall prevail.

12. Receipt of Addenda  The undersigned acknowledges receipt of the following addenda and
certifies that all such addenda are included in its proposal:

___________________________________________________________

___________________________________________________________

___________________________________________________________

___________________________________________________________

13. Acknowledgement of Other Conditions of Approval  [None at this time]

Each bid must give the full business address of the bidder and be signed by bidder with bidder’s usual 
signature.  Bids by partnerships must furnish the full name of all partners and must be signed by one of 
the members of the partnership, or by an authorized representative, followed by the signature and 
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designation of the person signing.  Bids by a corporation or LLC must be signed with the legal name of 
the corporation or LLC, followed by the name of the state of incorporation or organization and by the 
signature and designation of the president, secretary, or other person authorized to bind it in the matter. 
The name of each person signing shall also be typed or printed below the signature.  Satisfactory 
evidence of the authority of the person signing on behalf of a corporation or LLC shall be furnished. 

BIDDER’S NAME: _____________________________________________________ 

BIDDER’S ADDRESS: _____________________________________________________ 

_____________________________________________________ 

BIDDER’S PHONE NUMBER:   _______________________________________ 

BIDDER’S FAX NUMBER: _______________________________________ 

BIDDER’S EMAIL ADDRESS:  _______________________________________ 

The undersigned bidder declares under penalty of perjury under the laws of the State of California that all 
representations made in this Bid Form are true and correct. 

Dated this _____ day of _________________________, 2021. 

By:  _____________________________________________ 
   (Signature) 

Print Name: _______________________________________ 

Title: ____________________________________________ 

Bidder’s Name: ____________________________________ 

(if second signature needed:) By:  _____________________________________________ 
  (Signature) 

Print Name: _______________________________________ 

Title: ____________________________________________ 

Bidder’s Name: ____________________________________ 

Check one: (  ) Corporation 
(  ) Limited Liability Company 
(  ) Partnership 
(  ) Individual 

NOTE:  If bidder is a corporation or LLC, the legal name of the corporation or LLC must be set forth 
above, together with the signature of an officer or manager authorized to sign contracts on behalf of the 
corporation or LLC; if bidder is a partnership, the true name of the partnership must be set forth above, 
together with the signature(s) of the partner or partners authorized to sign contracts in behalf of the 
partnership; and if bidder is an individual, his or her signature must be set forth above. 
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CORPORATE CERTIFICATE 

I,                                      , certify that I am the Secretary or 
_________________(Officer) of the Corporation named as the bidder in the foregoing bid; that     
who signed the bid on behalf of the bidder was then                                                              of the 
Corporation; that the bid was duly signed for and on behalf of the Corporation by authority of its governing 
body and is within the scope of its corporate powers. 

(Corporate Seal) 

      Signature: ________________________________________ 

   Print Name: ________________________________________ 
Secretary or _______ (Other Officer) 



TSD 
Pipeline Rehabilitation 2021 Project Bid 
Documents - 19 -

F-3 BID SCHEDULE FORM

BID SCHEDULE 

Item Item Estimated Unit of Unit Cost Total Cost 
No. Description Quantity Measure (in figures) (in figures) 

1 Rehabilitate 6” pipeline segment CT03-E01 315 LF 

2 Rehabilitate 6” pipeline segment CT03-E02 280 LF 

3 Rehabilitate 6” pipeline segment CT03-E03 270 LF 

4 Rehabilitate 15” pipeline segment CT06-A14 248 LF 

5 Rehabilitate 6” pipeline segment DL07-A04 348 LF 

6 Install sectional liner in 14” pipeline segment 
TD24-A12 

30 LF 

11 Reinstate service laterals 19 EA 

12 Mobilization 1 LS 

13 Pre-installation clean and pipeline video 1491 LF 

14 Provide post-installation video inspection 1491 LF 

15 Sewer bypass pumping 1 LS 

16 Traffic control 1 LS 

Base Bid Total (in figures): $ 

Base Bid Total (in words): 

Initial:_______ Date:____________ 
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F-4 BID BOND FORM

BID BOND 

KNOW ALL BY THESE PRESENTS: 

WHEREAS, we ________________________________________, as Principal, have submitted a bid to 
Truckee Sanitary District (“TSD”) for certain Work for which bids are to be opened at TSD’s office, 12304 
Joerger Drive, Truckee CA  on Wednesday, August 1, 2021, which Work is generally described as 
follows: 

Truckee Sanitary District 
Pipeline Rehabilitation 2021 Project 

NOW THEREFORE, we, as Principal, and       , as Surety, are held 
and firmly bound unto TSD, in the sum of ten percent (10%) of the bid of the Principal, submitted by the 
Principal to TSD for the Work described below, for the payment of which sum in lawful money of the 
United States, well and truly to be made, we bind ourselves, our heirs, executors, administrators, assigns 
and successors, jointly and severally, firmly by these presents.  In no case shall the liability of the Surety 
hereunder exceed the sum of 

      ($_________________). 

The condition of this obligation is such that if the bid is rejected or if within the period specified therefor, 
or, if no period be specified, within ten (10) calendar days after the prescribed Agreement is presented to 
the Principal for signature, the Principal (i) enters into a written Agreement with TSD, in the prescribed 
form and in accordance with the Contract Documents; (ii) files two bonds with TSD, one to guarantee 
faithful performance and the other to guarantee payment for labor and materials, in accordance with the 
Contract Documents and as required by law, and, if required, a third bond for maintenance; and (iii) files 
the required insurance certificates and endorsements in accordance with the Contract Documents, then 
this obligation shall be null and void; otherwise, it shall be and remain in full force and effect, it being 
expressly understood and agreed that the liability of the Surety for any and all default of the Principal 
hereunder shall be the amount of this obligation as herein stated. 

The Surety, for value received, hereby stipulates and agrees that no bid errors, change, extension of 
time, alteration or addition to the terms of the contract, or to the Work to be performed thereunder or the 
specifications accompanying the same, shall in any manner affect its obligations under this bond, and it 
does hereby waive notice of any such error, change, extension of time, alteration or addition to the terms 
of THE contract or the call for bids, or to the Work, or to the specifications. 

As part of the obligation served hereby and in addition to the face amount specified therefore, there shall 
be included costs and reasonable expenses and fees, including without limitation reasonable attorney’s 
fees, incurred by TSD in successfully enforcing such obligation, all to be taxed as costs and included in 
any judgment rendered.  
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Death of the Principal shall not relieve Surety of its obligations hereunder. 

IN WITNESS WHEREOF, this instrument has been duly executed by Principal and Surety on this      day 
of                                           , 2021.  The name and corporate party being hereto affixed and these 
presents duly signed by its undersigned representative, pursuant to authority of its governing body. 

PRINCIPAL: 

Company Name:_______________________________ 

Address:_____________________________________ 

____________________________________________ 

Phone No.:___________________________________ (Seal) 

By:_________________________________________ 

Print Name:__________________________________ 

Title:________________________________________ 

SURETY: 

Name:_______________________________________ 

Address:_____________________________________ 

_____________________________________________ 

Phone No.:____________________________________ 

By:__________________________________________ 
      Attorney-in-fact 

Print Name:___________________________________ 

NOTE:  This bond must be executed by both parties, and, in the case of a corporation, with the corporate 
seal affixed.  All signatures must be acknowledged before a notary public.  Attach notary 
acknowledgments. 
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F-5 NON-COLLUSION DECLARATION FORM

NON-COLLUSION DECLARATION 

The undersigned declares: 

I am the___________________  of _______________________,the party making the foregoing bid. 
      (Title)                                     (Company) 

The bid is not made in the interest of, or on behalf of, any 
undisclosed person, partnership, company, association, organization, 
or corporation. The bid is genuine and not collusive or sham. The 
bidder has not directly or indirectly induced or solicited any other 
bidder to put in a false or sham bid. The bidder has not directly or 
indirectly colluded, conspired, connived, or agreed with any bidder 
or anyone else to put in a sham bid, or to refrain from bidding. The 
bidder has not in any manner, directly or indirectly, sought by 
agreement, communication, or conference with anyone to fix the bid 
price of the bidder or any other bidder, or to fix any overhead, 
profit, or cost element of the bid price, or of that of any other 
bidder. All statements contained in the bid are true. The bidder has 
not, directly or indirectly, submitted his or her bid price or any 
breakdown thereof, or the contents thereof, or divulged information 
or data relative thereto, to any corporation, partnership, company, 
association, organization, bid depository, or to any member or agent 
thereof, to effectuate a collusive or sham bid, and has not paid, and 
will not pay, any person or entity for such purpose. 

Any person executing this declaration on behalf of a bidder that 
is a corporation, partnership, joint venture, limited liability 
company, limited liability partnership, or any other entity, hereby 
represents that he or she has full power to execute, and does 
execute, this declaration on behalf of the bidder. 

I declare under penalty of perjury under the laws of the State of 
California that the foregoing is true and correct and that this 
declaration is executed on ____________, 2021, at ___________, California. 

_______________________ 
Signature of Bidder 
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F-6 EXPERIENCE/QUALIFICATIONS FORM

EXPERIENCE/QUALIFICATIONS STATEMENT 

In order to be considered in the bid evaluation process, the Contractor shall have installed a 
minimum of 50,000 linear feet of pipe using the specific pipe lining equipment to be used for the 
construction specified.  The experience shall include at least three projects where similar pipe sizes were 
installed.  The job supervisor shall have a minimum of three years of experience in performing the type of 
work specified and have installed a minimum of 15,000 linear feet of pipe.  The personnel performing 
lateral reinstatement and lining installation shall have successfully performed the type of work specified 
on five verifiable projects.  

The Contractor shall provide the District with information regarding previous pipe lining projects at 
time of bid.  This information shall include total linear feet of pipe installed, diameter of pipe, materials 
used, and current contact information of the owner to whom the service was provided.  The District may, 
at its discretion, adjust or waive the aforementioned pre-qualifications. 

The Bidder has been engaged in the contracting business, under the present business name for 
____________ years. Experience in work of a nature similar to that covered in the proposal extends over 
a period of ____________ years. 

The Bidder, as a Contractor, has never failed to satisfactorily complete a Contract awarded to it, 
except as follows:____________________________________________________________________. 

The following contracts have been satisfactorily completed in the last three (3) years for the 
persons, firm or authority indicated, and to whom reference is made: 

Year Client/Project 
Name 

Rehabilitation 
Method* 

Linear Ft of Pipe 
Liner Installed 

Diameter of 
Pipe 

Client Contact 
Info 

∗  Shall be the rehabilitation method and product proposed for this project. 

Contractor’s Name (Printed): _________________________________________ 

Bidder’s Signature: _________________________________________ 

Bidder’s Name (Printed): _________________________________________ 

Bidder’s Title:  ________________________________________ 

Date: _________________________________________ 
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F-7 DESIGNATION OF SUBCONTRACTORS FORM

DESIGNATION OF SUBCONTRACTORS 

In compliance with the provisions of Public Contract Code, Sections 4100 et seq., the undersigned bidder 
has set forth below the following: 

(a) The name, location of the place of business and California contractor license number of
each subcontractor who will perform work or labor or render service to the undersigned in
or about the construction of the Work to be performed under the contract, or a
subcontractor licensed by the State of California who, under subcontract to the
undersigned, will specially fabricate and install a portion of the Work according to detailed
drawings contained in the Drawings and Technical Specifications, in an amount in excess
of one-half of one percent of the undersigned’s total bid; and

(b) The portion of the Work which will be done by each subcontractor referenced in
subsection (a) above.  The undersigned shall list only one subcontractor for each such
portion.

The bidder shall also list the estimated dollar amount of the work to be performed by each subcontractor 
but failure to do so shall not automatically render the bid non-responsive. 

The Contractor, within 24 hours of receipt of the Notice of Award, is to provide the following supplemental 
information for all subcontractors listed: complete business address, telephone number,  classification 
number, percent and dollar amount of work. 

NOTE: The undersigned understands that if it fails to specify a subcontractor in excess of 
one-half of one percent (1/2%) of the undersigned’s total bid, the undersigned shall, 
in accordance with Public Contract Code Section 4106, be deemed to have agreed to 
perform that portion itself, and agreed that it is fully qualified to perform such portion 
itself.  If, after award of the contract, the undersigned subcontracts any such portion 
of the Work hereunder in violation of Public Contract Code Sections 4107 or 4109, 
the undersigned shall be subject to penalties as set forth in Public Contract Code 
Section 4111. 

LIST OF PROPOSED SUBCONTRACTORS 

Portion/Type of 
Work 

Name of 
Subcontractor 

Location of 
Subcontractor 

 California 
License 
Number 

Estimated dollar 
amount of work 

Bidder’s Signature:______________________________________      Date:______________ 



PART III: CONTRACT DOCUMENTS 

AGREEMENT 

This contract ("Contract" or "Agreement") is entered into this _______ day of ___________, 2021, by and 
between the Truckee Sanitary District, a sanitary district organized and existing under the laws of the 
State of California (hereinafter referred to as "TSD") and _________________________, a [California 
Corporation / Limited Liability Company / General Partnership / Limited Partnership / Individual] 
with offices located at ___________________________________, (hereinafter referred to as 
"Contractor"), collectively referred to as the “Parties”), 

WHEREAS, TSD intends to have constructed the Pipeline Rehabilitation 2021 Project ("Project"), and the 
work required by this Contract is an integral part of this Project, and 

WHEREAS, on ___________, at its regularly scheduled meeting, the TSD Board of Directors has 
approved and authorized this Project by Resolution No. ______ and 

WHEREAS, both Parties have a desire to perform the work described herein; 

NOW THEREFORE, IT IS AGREED THAT: 

SECTION 1. SCOPE OF WORK 
Contractor agrees to furnish all tools, equipment, apparatus, facilities, labor, materials, transportation and 
utility services and incidentals necessary to fully perform and complete, in a good workmanlike manner, 
free from any and all liens and claims from mechanics, material suppliers, subcontractors, artisans, 
machinists, teamsters, freight carriers, and laborers, and in strict accordance with the Contract 
Documents (as defined below), including without limitation the drawings and technical specifications and 
plans included therein, the Work of: 

Truckee Sanitary District 
Pipeline Rehabilitation 2021 Project 

It is understood and agreed that such tools, equipment, apparatus, facilities, labor, materials, 
transportation and utility services and incidentals shall be furnished, and the Work performed and 
completed, in accordance with the contract documents and subject to the approval of TSD and TSD’s 
duly authorized representatives. 

SECTION 2. TIME OF COMPLETION; LIQUIDATED DAMAGES 
The time of completion of the work to be performed hereunder is of the essence for this Contract.  Delays 
and extensions of time may be allowed in accordance with the provisions of the General Conditions.  All 
work is to be completed by November 1, 2021. 
This Contract is being awarded in reliance upon the completion date set forth in the Contract Documents 
and the dates established by schedules set forth and released by TSD.  TSD will hold the Contractor 
responsible and accountable for all damages suffered by TSD as a consequence of the Contractor's 
failure to meet the schedule dates, or to complete the work at the time specified, except for such 
excusable delays as listed in the Contract Documents. 

TSD 
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It is agreed by the parties to this Agreement that in the case in which portion of the work called for under 
Contract Documents are not completed within the times specified, damages will be sustained by TSD, 
and it is and will be impractical and extremely difficult to ascertain the actual damages which TSD will 
sustain in the event of and by reason of such delay.  It is therefore agreed that the Contractor shall pay to 
TSD the sums stipulated for delays in finishing the work beyond the times of completion specified; and 
the Contractor agrees to pay these liquidated damages, and further agrees that TSD may deduct the 
amount thereof from any moneys due or that may become due the Contractor under the Contract 
Documents.  If such moneys are insufficient, the Contractor or its surety or sureties shall pay to TSD any 
deficiency within thirty (30) days of invoice submittal by TSD. 
Liquidated damages in the amount of five hundred dollars ($500.00) per day for each day of delay shall 
be imposed on Contractor. 

SECTION 3.  CONTRACT PRICE 
TSD will pay Contractor in current funds as full consideration for the full and complete performance of this 
Agreement the sum of: 

     ($                                         ), being Contractor’s bid amount, 
subject to subsequent contract change order(s), for furnishing all materials and for doing all the Work 
contemplated under this Agreement; for all loss or damages arising out of the nature of the Work, or from 
the action of the elements, or from any unforeseen difficulties or obstructions which may arise or be 
encountered in the prosecution of the Work, until the Work is accepted by the TSD; for all expenses 
incurred by or in consequences of the suspension or discontinuance of the Work; and for well and 
faithfully completing the Work, the whole thereof, in the manner and in accordance with the Contract 
Documents therefore and the requirements of TSD under them. 

SECTION 4. BONDS 
Prior to execution of this Agreement, Contractor shall obtain a one hundred percent (100%) Performance 
Bond, a one hundred percent (100%) Payment (Labor and Materials) Bond, and a ten percent (10%) 
Maintenance Bond each in the form included in the Contract Documents.  

SECTION 5. INSURANCE 
Before beginning any work under this Contract, Contractor, at its own cost and expense, shall procure the 
types and amounts of insurance listed below against claims that may arise from or in connection with the 
performance of the work hereunder by Contractor and its agents, representatives, employees, and 
subcontractors.  Contractor shall maintain the insurance policies required by this section throughout the 
term of this Contract.  The cost of such insurance shall be included in the Contractor's price.  Contractor 
shall not allow any subcontractor to commence work on any subcontract until Contractor has obtained all 
insurance required herein for the subcontractor(s) and provided evidence thereof to TSD.  Verification of 
the required insurance shall be submitted and made part of this Contract prior to execution.  The 
existence of insurance shall not relieve or decrease the liability of Contractor under the Contract 
Documents. 

5.1. Workers’ Compensation  Contractor shall, at its sole cost and expense, maintain 
Statutory Workers’ Compensation Insurance and Employer’s Liability Insurance for any and all persons 
employed directly or indirectly by Contractor.  The Statutory Workers’ Compensation Insurance and 
Employer’s Liability Insurance shall be provided with limits of not less than One Million Dollars 
($1,000,000.00) per accident.  In the alternative, Contractor may rely on a self-insurance program to meet 
those requirements, but only if the program of self-insurance complies fully with the provisions of the 
California Labor Code.  Determination of whether a self-insurance program meets the standards of the 
Labor Code shall be solely in the discretion of TSD.  The insurer, if insurance is provided, or the 
Contractor, if a program of self-insurance is provided, shall waive all rights of subrogation against TSD 
and its officers, officials, employees, and volunteers for loss arising from work performed under this 
Contract.  A Waiver of Subrogation endorsement in favor of Contractor, Prime Contractor and Owner shall 
be attached providing coverage at least as broad as an unmodified NCCI WC 00 03 13 endorsement, 
“Waiver of Our Right to Recover from Others.” If Contractor leases employees through an employment 
management, professional employer organization, or other such company evidence of insurance must be 
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provided through an Alternate Employer/Leased Employee endorsement naming Contractor on the 
employment company’s workers’ comp policy.  

5.2. Commercial General Liability Insurance  
5.2.1. General requirements  Contractor, at its own cost and expense, shall maintain 

commercial general liability insurance for the term of this Contract in an amount 
not less than one million dollars ($1,000,000) and two million dollars 
($2,000,000.00), per occurrence, combined single limit coverage for risks 
associated with the work contemplated by this Contract.  If a Commercial 
General Liability Insurance or other form with a general aggregate limit is used, 
either the general aggregate limit shall apply separately to the work to be 
performed under this Contract or the general aggregate limit shall be at least 
twice the required occurrence limit.  Such coverage shall include but shall not be 
limited to, protection against claims arising from bodily injury, personal injury, 
including death resulting therefrom, completed operations and products liability; 
broad form property damage liability; coverage for the XCU hazards of explosion, 
collapse, and underground, and contractual liability as to the obligations 
assumed by the Contractor under the Contract Documents. 

5.2.2. Minimum scope of coverage  Commercial general coverage shall be at least as 
broad as Insurance Services Office Commercial General Liability occurrence 
form CG 0001 12 04 covering comprehensive General Liability and Insurance 
Services Office form number GL 0404 covering Broad Form Comprehensive 
General Liability.  No endorsement shall be attached limiting the coverage. 

5.3 Automobile Liability Insurance 
5.3.1. General requirements  Contractor, at its own cost and expense, shall maintain 

automobile liability insurance for the term of this Contract in an amount not less 
than two million dollars ($2,000,000.00), per occurrence, combined single limit 
coverage for risks associated with the work contemplated by this Contract.  If an 
Automobile Liability form or other form with a general aggregate limit is used, 
either the general aggregate limit shall apply separately to the work to be 
performed under this Contract or the general aggregate limit shall be at least 
twice the required occurrence limit.  

5.3.2. Minimum scope of coverage  Automobile coverage shall be at least as broad 
as Insurance Services Office Automobile Liability form CA 0001 (current edition) 
symbol 1.  No endorsement shall be attached limiting the coverage. 

5.4 All Policies Requirements 
5.4.1. Acceptability of Insurers  All insurance required by this section is to be placed 

with insurers with a Best's rating of no less than A:VII. 
5.4.2. Verification of Coverage  Prior to beginning any work under this Contract, 

Contractor shall furnish TSD with endorsements (as to insurance referenced in 
Sections 5.2, 5.3 and 5.5) and certificates, with complete certified copies of all 
policies (if requested by TSD), evidencing to TSD’s reasonable satisfaction, 
compliance with Section 5 herein.  All endorsements shall show the signature of 
a person authorized by that insurer to bind coverage on its behalf.   

5.4.3. Notice of Reduction in or Cancellation of Coverage  Contractor shall provide 
at least thirty (30) days prior written notice of any material changes to the 
insurance specified herein, including suspension, cancellation, termination, 
limitation, reduction in scope or amount.  TSD's receipt of such notice shall not 
constitute TSD's acceptance of such material change. 



5.4.4. Additional Insured; Primary Insurance  An endorsement at least as broad as 
the unmodified Insurance Services Office form number CG 2010 11 85 shall be 
attached to policies referenced in Sections 5.2, 5.3 and 5.5, stating that TSD and 
its officers, employees, agents, and volunteers shall be covered as additional 
insureds with respect to such policies.  The coverage shall contain no special 
limitations on the scope of protection afforded to TSD or its officers, employees, 
agents, or volunteers. 
Each endorsement shall state that coverage is primary insurance with respect to 
TSD and its officers, officials, employees, agents and volunteers, and that no 
insurance or self-insurance maintained by TSD shall be called upon to contribute 
to a loss under the coverage. 

5.4.5. Deductibles and Self-Insured Retentions  Contractor shall disclose to and 
obtain the approval of TSD for the self-insured retentions and deductibles before 
beginning any of the services or work called for by any term of this Contract.   

During the period covered by this Contract, only upon the prior express written 
authorization of TSD, Contractor may increase such deductibles or self-insured 
retentions with respect to TSD, its officers, employees, agents, and volunteers.  
TSD may condition approval of an increase in deductible or self-insured retention 
levels with a requirement that Contractor procure a bond, guaranteeing payment 
of losses and related investigations, claim administration, and defense expenses 
that is satisfactory in all respects to each of them. 

5.4.6. Subcontractors  Contractor shall require all lower tier subcontractors, vendors 
and suppliers to carry and maintain the insurance required in this agreement. 
Subcontractor shall include all subcontractors as insureds under its policies or 
shall furnish separate certificates and certified endorsements for each 
subcontractor.  All coverages for subcontractors shall be subject to all of the 
requirements stated herein. 

5.4.7. Variation  TSD may approve a variation in writing in the foregoing insurance 
requirements, upon a determination that the coverage, scope, limits, and forms of 
such insurance are either not commercially available, or that TSD’s interests are 
otherwise fully protected. 

5.4.8 Reporting  The endorsements shall also specify that any failure or delay to 
comply with reporting or other provisions of the policies shall not affect coverage 
provided to TSD, its officers, officials, employees, agents or volunteers. 

5.4.9 Occurrence-basis for Coverage  The endorsements shall also specify that 
coverage is on an occurrence or an accident basis, and not on a claims-made 
basis. 

5.5 Remedies  In addition to any other remedies TSD may have if Contractor fails to provide 
or maintain any insurance policies or policy endorsements to the extent and within the time herein 
required, TSD may, at its sole option exercise any of the following remedies, which are 
alternatives to other remedies TSD may have and are not the exclusive remedy for Contractor’s 
breach: 

 Obtain such insurance and deduct and retain the amount of the premiums for such
insurance from any sums due under the Contract;

 Order Contractor to stop work under this Contract or withhold any payment that
becomes due to Contractor hereunder, or both stop work and withhold any payment,
until Contractor demonstrates compliance with the requirements hereof; and/or

 Terminate this Contract.

SECTION 6.  INDEPENDENT CONTRACTOR 
TSD 

Pipeline Rehabilitation 2021 Project Contract Documents
- 28 -



6.1. Independent Contractor  At all times during the term of this Contract, Contractor shall 
be an independent contractor and shall not be an employee of TSD.  TSD shall not have the right 
to control the means by which Contractor accomplishes services rendered pursuant to this 
Contract.  Notwithstanding any other agency, state, or federal policy, rule, regulation, law, or 
ordinance to the contrary, Contractor and any of its employees, agents, and subcontractors 
providing services under this Contract shall not qualify for or become entitled to, and hereby 
agree to waive any and all claims to, any compensation, benefit, or any incident of employment 
by TSD, including but not limited to eligibility to enroll in the California Public Employees 
Retirement System (PERS) as an employee of TSD and entitlement to any contribution to be 
paid by TSD for employer contributions and/or employee contributions for PERS benefits. 
6.2. Contractor No Agent  Except as TSD may specify in writing, Contractor shall have no 
authority, express or implied, to act on behalf of TSD in any capacity whatsoever as an agent.  
Contractor shall have no authority, express or implied, pursuant to this Contract to bind TSD to 
any obligation whatsoever. 

SECTION 7. REGISTRATION 
During the term of this Agreement, Contractor warrants that it is currently registered with the Department 
of Industrial Relations and qualified to perform public work consistent with Labor Code section 1725.5.  
Contractor further warrants that any subcontractors, who are subject to Public Contract Code section 
4104, are registered and qualified to perform public work consistent with Labor Code section 1725.5   

SECTION 8. LAW, VENUE, AND CONFLICTS OF INTEREST 
8.1. This Agreement has been executed and delivered in the State of California, and the 
validity, enforceability and interpretation of any of the provisions of the Contract Documents, 
including this Agreement, shall be determined and governed by the laws of the State of 
California, without regard to the choice of law doctrine. 
8.2. The duties and obligations of the parties created hereunder are performable in Placer 
County and in that County where the TSD Project is located.  Either Nevada County or the 
County where the Project Facility is located shall be the venue for any action or proceeding that 
may be brought or arise out of, in connection with or by reason of this Agreement. 
8.3. Contractor may serve other clients, but none whose activities within the corporate limits 
of TSD or whose business, regardless of location, would place Contractor in a “conflict of 
interest,” as that term is defined in the Political Reform Act, codified at California Government 
Code Section 81000 et seq.   

8.4. Contractor hereby warrants that it is not now, nor has it been in the previous twelve (12) 
months, an employee, agent, appointee, or official of TSD.  If Contractor was an employee, 
agent, appointee, or official of TSD in the previous twelve months, Contractor warrants that it did 
not participate in any manner in the forming of this Contract.  Contractor understands that, if this 
Contract is made in violation of Government Code §1090 et seq., the entire Contract is void and 
Contractor will not be entitled to any compensation for services performed pursuant to this 
Contract, including reimbursement of expenses, and Contractor will be required to reimburse 
TSD for any sums paid to the Contractor.  Contractor understands that, in addition to the 
foregoing, it may be subject to criminal prosecution for a violation of Government Code § 1090 
and, if applicable, will be disqualified from holding public office in the State of California. 
8.5. Contractor shall not employ any TSD official in the work performed pursuant to this 
Contract.  No officer or employee of TSD shall have any financial interest in this Contract that 
would violate California Government Code Sections 1090 et seq. 

SECTION 9.  CHANGE ORDERS 
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It is agreed that the Project Manager is the sole person authorized to execute change orders necessary to 
the prosecution of the Work, unless TSD otherwise notifies Contractor in writing. 

SECTION 10. EXTRA WORK 
Contractor hereby agrees that it will not proceed with any extra work unless it has been authorized in 
writing to do so by the Project Manager prior to the commencement of such extra work. 

SECTION 11. DISPUTES 
11.1. All questions of fact, and any and all disputes with references thereto, arising out of the 
performance of this Contract, or changes therein, or extra work in connection therewith, shall be 
submitted in writing to TSD.  TSD will then make the final decision, which when made in writing 
shall be final and conclusive on the parties hereto.   
11.2. Prior to initiating litigation in a court of competent jurisdiction, both Contractor and TSD 
shall undergo alternative dispute procedures as outlined in California Public Contract Code 
Sections 20104, et seq.  The parties also expressly agree that the Alternative Dispute Resolution 
procedures outlined in Public Contract Code Sections 20104, et seq. shall apply to all claims, 
including those that exceed $375,000, and that such procedures are incorporated as though fully 
set forth in this Contract. 

SECTION 12. PREVAILING WAGES 
In accordance with California Labor Code Section 1771, not less than the general prevailing rate of per 
diem wages for work of a similar character in the locality in which the Work is to be performed, and not 
less than the general prevailing rate of per diem wages for holiday and overtime work fixed as provided in 
the California Labor Code must be paid to all workers engaged in performing the Work.  In accordance 
with California Labor Code Section 1770 and following, the Director of Industrial Relations has 
determined the general prevailing wage per diem rates for the locality in which the Work is to be 
performed.  In accordance with California Labor Code Section 1773, TSD has obtained the general 
prevailing rate of per diem wages and the general rate for holiday and overtime work in the locality in 
which the Work is to be performed for each craft, classification or type of worker needed to perform the 
project.  In accordance with California Labor Code Section 1773.2, copies of the prevailing rate of per 
diem wages are on file at the District and will be made available on request.  Throughout the performance 
of the Work the Contractor must comply with all provisions of the Contract Documents and all applicable 
laws and regulations that apply to wages earned in performance of the Work.  Contractor assumes all 
responsibility for such payments and shall defend, indemnify and hold TSD harmless from any and all 
claims made by the State of California, the Department of Industrial Relations, any subcontractor, any 
worker or any other third party with regard thereto. 

SECTION 13. GUARANTEE OF WORK 
Contractor hereby agrees that it will post a Maintenance Bond in the form included in the Contract 
Documents after final inspection by TSD and completion of required corrections and/or repairs.  Such 
Maintenance Bond shall guarantee Contractor's work for the period of one year after the date of recording 
of TSD's Notice of Completion of the Work. 

SECTION 14. RELEASE 
Upon payment of undisputed amounts under this Agreement and if requested by TSD, Contractor shall 
execute a Release in the form provided by TSD.  Such Release shall not apply to disputed contract 
claims in amounts specifically excluded by Contractor from the operation of the Release. 

SECTION 15. BINDING AGREEMENT; ASSIGNMENT 
Contractor, by execution of this Agreement, acknowledges that Contractor has read this Agreement and 
the other Contract Documents, understands them, and agrees to be bound by their terms and conditions. 
The Contract Documents shall inure to the benefit of and shall be binding upon the Contractor and TSD 
and their respective successors and permitted assigns. 
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The Contractor shall not assign or transfer by operation of law or otherwise any or all of its rights, 
burdens, duties or obligations without the prior written consent of all sureties on all bonds required by this 
agreement, including but not limited to the Payment Bond, and TSD. 

SECTION 16. CONTRACT DOCUMENTS 
The full, complete and exclusive contract between the parties hereto shall consist of the following 
identified documents (the “Contract Documents”): Notice Inviting Bids, Instructions to Bidders, Bidder's 
Check List, Bid Form, Bid Bond, Designation of Subcontractors, Non-Collusion Declaration, Agreement, 
Workers' Compensation Insurance Certification, Performance Bond, Payment (Labor and Materials) 
Bond, Maintenance Bond, Escrow Agreement for Security Deposits in Lieu of Retention, General 
Conditions, Supplementary Conditions, and Technical Specifications and Plans, if any, any Addenda, and 
any Change Orders, Field Orders, or TSD’s directives issued pursuant to and in accordance with this 
Agreement. 

SECTION 17. INDEMNIFICATION AND ATTORNEY’S FEES 
Contractor shall at its own cost, defend, hold harmless, and indemnify TSD, officials, officers, agents, 
directors, employees, and successors in interest ("Indemnitees") from and against any and all liability, 
damages, losses, claims, demands, actions, costs including attorney's fees and expenses ("Liabilities"), 
on account of injury to or death of persons or damage to any property (including property of TSD) or delay 
or damage to another contractor resulting from or arising out of or in any way connected with the 
performance by the Contractor of this Agreement, and Contractor will reimburse Indemnitees for all 
Liabilities incurred by Indemnitees in consequence of any claims, demands, and causes of action which 
may be brought against Indemnitees arising out of the performance by the Contractor of this Agreement.  
However, notwithstanding, nothing in this section or the Contract Documents generally shall be construed 
to require the Contractor to indemnify the Indemnitees for their sole negligence, willful misconduct, or for 
defects in design furnished by Indemnitees.  This section and the Contract Documents shall be construed 
consistent with Civil Code section 2782 so as to provide the maximum indemnification permitted by 
applicable law to Indemnitees. 
This indemnification shall be in addition to any other indemnification provisions contained in the Contract 
Documents. 

SECTION 18. NO IMPLIED WAIVER OF BREACH  
The waiver of any breach of a specific provision of this Contract does not constitute a waiver of any other 
breach of that term or any other term of this Contract. 

SECTION 19. SUCCESSORS AND ASSIGNS 
The provisions of this Contract shall inure to the benefit of and shall apply to and bind the successors and 
assigns of the parties. 

SECTION 20. USE OF RECYCLED PRODUCTS 
Contractor shall endeavor to prepare and submit all reports, written studies and other printed material on 
recycled paper to the extent it is available at equal or less cost than virgin paper. 
SECTION 21. NONDISCRIMINATION AND EQUAL OPPORTUNITY 
Contractor shall not discriminate, on the basis of a person’s race, religion, color, national origin, age, 
physical or mental handicap or disability, medical condition, marital status, sex, or sexual orientation, 
against any employee, applicant for employment, subcontractor, bidder for a subcontract, or participant 
in, recipient of, or applicant for any services or programs provided by Contractor under this Contract.  
Contractor shall comply with all applicable federal, state, and local laws, policies, rules, and requirements 
related to equal opportunity and nondiscrimination in employment, contracting, and the provision of any 
services that are the subject of this Contract, including but not limited to the satisfaction of any positive 
obligations required of Contractor thereby.   
Contractor shall include the immediately foregoing paragraph, verbatim, of this Subsection in any 
subcontract approved by the Contract Administrator or this Contract. 
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Contractor shall indemnify, defend, and hold harmless TSD with respect to any alleged violation of this 
Section. 

SECTION 22. ENTIRE AGREEMENT 
The Contract Documents constitute the entire Agreement between the parties, and supersede any prior 
agreement between the parties, oral or written, including TSD’s award of the contract to Contractor, 
unless such agreement is expressly incorporated herein. TSD makes no representations or warranties, 
express or implied, not specified in the Contract Documents. 

SECTION 23. EXECUTION OF OTHER DOCUMENTS 
The parties to this Agreement shall cooperate fully in the execution of any and all other documents and in 
the completion of any additional actions that may be necessary or appropriate to give full force and effect 
to the terms and intent of the Contract Documents. 

SECTION 24. EXECUTION IN COUNTERPARTS 
This Agreement may be executed in counterparts such that the signatures may appear on separate 
signature pages.  A copy, or an original, with all signatures appended together, shall be deemed a fully 
executed Agreement. 

SECTION 25. SEVERABILITY 
If any provision of the Contract Documents shall be held invalid or unenforceable by a court of competent 
jurisdiction, such holding shall not invalidate or render unenforceable any other provision hereof. 

SECTION 26. AMENDMENTS 
The terms of the Contract Documents shall not be waived, altered, modified, supplemented or amended 
in any manner whatsoever except by written agreement signed by the parties. 

SECTION 27. WRITTEN NOTICE 
Written notice shall be deemed to have been duly served if delivered in person to the individual or 
member of the firm, to an officer or director of the corporation, or to a manager of the LLC for whom it was 
intended, or if delivered at or sent by registered or certified mail to the last business address known to the 
party who gives the notice. 
Any written notice to Contractor shall be sent to:  
[INSERT CONTRACTOR ADDRESS AND CONTACT INFORMATION] 
Any written notice to TSD shall be sent to:  Truckee Sanitary District 

Attn: General Manager 
12304 Joerger Drive  
Truckee, CA  96161 

SECTION 28. TERMINATION OF AGREEMENT 
TSD may terminate the Agreement as provided in the Contract Documents.  The Contractor shall receive 
payment for all work performed to the date of termination in accordance with the provisions of the 
Contract Document. 

SECTION 29. MONITORING 
This Project is subject to compliance monitoring and enforcement by the Department of Industrial 
Relations.   
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IN WITNESS WHEREOF, the Truckee Sanitary District has authorized the execution of this Agreement 
by its General Manager has caused this Agreement to be duly executed. 

TRUCKEE SANITARY DISTRICT ATTEST 

By_________________________________          By___________________________ 
      BLAKE TRESAN, General Manager   BOARD SECRETARY 

Date:_______________________________ 

CONTRACTOR: 

____________________________________________ 
(Name - Type or Print) 

By __________________________________________ 
      Signature (if a partnership, all partners must sign) 

_____________________________________________ 
Official Title 

_____________________________________________ 
Business Address 

_____________________________________________ 
License No./Classification/Expiration Date 
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WORKERS' COMPENSATION INSURANCE CERTIFICATION 

By submitting its bid the bidder certifies as follows: 

I am aware of the provisions of California Labor Code Section 3700, which require every employer to be 
insured against liability for workmen’s compensation or to undertake self-insurance in accordance with 
the provisions of the Labor Code, and I will comply with such provisions before commencing performance 
of the work of this Contract. 

Title:__________________________ Date:______________ 

Signature:______________________ 
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PERFORMANCE BOND 

(NOTE: Bidders must use this form, use of any other bond form may render a bid non-responsive) 

KNOW ALL BY THESE PRESENTS: 

WHEREAS the Truckee Sanitary District (designated as the "District") has awarded to 
______________________ ____________________________________ (designated as the 
“PRINCIPAL”) a contract for the __________________ Project, which contract and all of the contract 
documents as defined therein (designated as the “Contract”) are hereby made a part hereof; and 

WHEREAS, PRINCIPAL is required under the terms of the Contract to furnish a bond for the faithful 
performance of the Contract; 

NOW, THEREFORE, WE, the PRINCIPAL and ____________________________________ 
___________________ as surety (designated as “SURETY”), an admitted surety insurer authorized to do 
business in the State of California, are held and firmly bound unto the District (designated as “OBLIGEE”), 
in the penal sum of ___________________________________ ________________________________ 
dollars ($__________________), lawful money of the United States for the payment of which sum well 
and truly to be made, we bind ourselves, our heirs, executors, and administrators, and successors, jointly 
and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that, if the above bound PRINCIPAL, its heirs, 
executors, administrators, successors, or assigns, shall in all things stand to and abide by, and well and 
truly keep and perform the covenants, conditions and agreements in the Contract and any alteration 
thereof made as therein provided, on his or her or their part to be kept and performed at the time and in 
the manner therein specified and in all respects according to their true intent and meaning, and shall 
defend, indemnify and save harmless the OBLIGEE, its officials, officers, employees, volunteers and 
agents, as therein stipulated, then this obligation shall become null and void, otherwise it shall be and 
remain in full force and virtue. 

And the SURETY, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or to the work to be performed thereunder or to the 
specifications or the plans accompanying the same or to any other part of the contract documents, as 
defined therein, shall in any way affect the SURETY’s obligation on this bond, and the SURETY does 
hereby waive notice of any such change, extension of time, alteration or addition.  

And the SURETY, for value received, hereby stipulates and agrees that upon termination of the Contract 
for cause, the OBLIGEE reserves the right to refuse tender of the PRINCIPAL by the SURETY to 
complete the Contract work. 

N WITNESS WHEREOF, the above-bound parties have executed this instrument under their several seals 
this__________________ day of ___________________, 2021 the name and corporate seals of each 
corporate party being hereto affixed and these presents duly signed by their undersigned representatives, 
pursuant to authority of their governing bodies. 

(Corporate Seal) PRINCIPAL ________________________________ 

By  _________________________________________ 

(Acknowledgment) Title ______________________________________ 
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(Corporate Seal) 
SURETY____________________________________ 

By ______________________________________ 
  (Attorneys-in-fact) 

(Acknowledgment) Title ______________________________________ 

PAYMENT (LABOR AND MATERIALS) BOND 

(NOTE: Bidders must use this form, use of any other bond form may render a bid non-responsive) 

KNOW ALL BY THESE PRESENTS:  

WHEREAS the Truckee Sanitary District (designated as the "District") has awarded to 
________________________________________________________ (designated as the “PRINCIPAL”) 
a contract for the __________________ Project, which contract and all of the contract documents as 
defined therein (designated as the “Contract”) are hereby made a part hereof; and 

WHEREAS, pursuant to California Civil Code Section 9550, the PRINCIPAL is required, before entering 
upon the performance of the Contract, to file a payment bond with and have such bond approved by the 
officer or public entity by whom the Contract is awarded; and 

WHEREAS, pursuant to California Civil Code Section 9554, such payment bond must be in a sum not 
less than one hundred percent (100%) of the total amount payable by the terms of the Contract, and must 
satisfy the other requirements specified in that section; and 

WHEREAS, the PRINCIPAL is required in accordance with the Contract to furnish a payment bond in 
connection with the Contract to secure payment of claims of laborers, mechanics and materialmen 
employed on work under the Contract in accordance with applicable law; 

NOW, THEREFORE, THESE PRESENTS WITNESSETH: 

That the PRINCIPAL and the undersigned __________________________________________  
__________________, as surety (designated as “SURETY”), an admitted surety insurer authorized to do 
business in the State of California are held and firmly bound unto all laborers, material men, and all other 
persons named in California Civil Code Section 9100 in the sum of _____________________________ 
Dollars ($___________________), lawful money of the United States, being a sum not less than one 
hundred percent of the total amount payable by the terms of the Contract, for the payment of which sum 
well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors, or assigns, 
jointly and severally, by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that if the PRINCIPAL or any of the PRINCIPAL’s 
subcontractors, or the heirs, executors, administrators, successors, or assigns of any, all, or either of 
them, shall fail to pay any persons named in California Civil Code Section 9100, or fail to pay for any 
labor, materials, provisions, provender, or other supplies used in, upon, for or about the performance of 
the work contracted to be done, or for any work or labor thereon of any kind, or fail to pay amounts due 
under the Unemployment Insurance Code with respect to such work or labor, or fail to pay for any 
amounts required to be deducted, withheld, and paid over to the Employment Development Department 
from the wages of employees of the PRINCIPAL or any subcontractors of the PRINCIPAL pursuant to 
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Section 13020 of the Unemployment Insurance Code with respect to such work or labor, that the 
SURETY will pay for the same in an amount not exceeding the amount herein above set forth, and also, 
in case suit is brought upon this bond, will pay a reasonable attorney’s fee to be awarded and fixed by the 
Court; otherwise this obligation shall be void. 
It is hereby expressly stipulated and agreed by the Surety, for value received, that this bond shall inure to 
the benefit of any and all of the persons named in Section 9100 of the California Civil Code so as to give 
a right of action to them or their assigns in any suit brought upon this bond. 
It is hereby further expressly stipulated and agreed by the Surety, for value received, that no change, 
extension of time, alteration or addition to the terms of the Contract or the specifications or drawings 
accompanying the same or to any other part of the Contract Documents, as defined therein, shall in any 
manner affect the obligations of the SURETY on this bond, and SURETY does hereby waive notice of 
any such change, extension, alteration, or addition. 

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their several 
seals this_________________ day of ______________________________________, _____, the name 
and corporate seals of each corporate party being hereto affixed and these presents duly signed by their 
undersigned representatives, pursuant to authority of their governing bodies. 

(Corporate Seal) PRINCIPAL ________________________________ 

By  _________________________________________ 

(Acknowledgment) Title ______________________________________ 

(Corporate Seal) 
SURETY____________________________________ 

By ______________________________________ 
  (Attorneys-in-fact) 

(Acknowledgment) Title ______________________________________ 

(NOTE TO SURETY COMPANY:  A certified copy of unrevoked resolution of authority for the attorney-in-
fact must be submitted with and attached to the executed bond.) 
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MAINTENANCE BOND 

(NOTE: Bidders must use this form, use of any other bond form may render a bid non-responsive) 

KNOW ALL BY THESE PRESENTS: 

WHEREAS the Truckee Sanitary District has awarded to _______________________ 
_________________________________ (designated as the “PRINCIPAL”) a contract for the 
__________________ Project, which contract and all of the contract documents as defined therein 
(designated as the “Contract”) are hereby made a part hereof; and 

WHEREAS, the PRINCIPAL is required under the terms of the Contract to furnish a bond for the 
correction of any defects due to defective materials or workmanship in the work performed under the 
Contract. 

NOW, THEREFORE, we the PRINCIPAL and the undersigned _______________________ 
__________________________, as surety (designated as “SURETY”), an admitted surety insurer 
authorized to do business in the State of California, are held and firmly bound unto the Truckee Sanitary 
District, (designated as the “OBLIGEE”), in the penal sum of _____________________ 
___________________________ Dollars ($__________), lawful money of the United States, being a 
sum not less than ten percent (10%) of the final Contract price, for the payment of which sum well and 
truly to be made, we bind ourselves, our heirs, executors, administrators, successors, and assigns jointly 
and severally, firmly by these presents. 

THE CONDITIONS OF THIS OBLIGATION ARE SUCH that if, during a maintenance period of one (1) 
year from the date of acceptance by the OBLIGEE of the contracted work, the PRINCIPAL upon receiving 
written notice of a need for repairs which are directly attributable to defective materials or workmanship, 
shall diligently take the necessary steps to correct such defects within seven (7) days from the date of 
such notice, then this obligation shall be null and void as to that particular notice; otherwise it shall remain 
in full force and effect. This bond, however, shall continue in effect for the full one year period specified 
herein. 

If any action shall be brought by the OBLIGEE upon this bond, a reasonable attorney’s fee, to be fixed by 
the Court, shall be and become a part of OBLIGEE’s judgment in any such action. 

No right of action shall accrue on this bond to, or for the use of, any person or corporation other than the 
OBLIGEE named herein or the heirs, executors, administrator or successor of the OBLIGEE. 
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IN WITNESS WHEREOF, the above bound parties have executed this instrument under their seals this 
____________day of ____________, the name and corporate seals of each corporate party being 
hereto affixed and these presents duly signed by its undersigned representative, pursuant to authority of 
its governing body. 

(Corporate Seal) PRINCIPAL ________________________________ 

By  _________________________________________ 

(Acknowledgment) Title ______________________________________ 

(Corporate Seal) 
SURETY____________________________________ 

By ______________________________________ 
  (Attorneys-in-fact) 

(Acknowledgment) Title ______________________________________ 

(NOTE TO SURETY COMPANY:  A certified copy of unrevoked resolution of authority for the attorney-in-
fact must be submitted with and attached to the executed bond.) 
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ESCROW AGREEMENT FOR  
SECURITY DEPOSITS IN LIEU OF RETENTION 

This Escrow Agreement is made and entered into by and between the Truckee Sanitary District, whose 
address is 12304 Joerger Drive, Truckee, CA  96161, hereinafter called "District," and 
______________________________________________________________, whose address is 
______________________________________________________________, hereinafter called 
"Contractor," and _______________________________________________, whose address is 
___________________________________________, hereinafter called “Escrow Agent” 

For consideration hereinafter set forth, the District, Contractor, and Escrow Agent agree as follows: 

1. Pursuant to Section 22200 of the Public Contract Code of the State of California, Contractor has the
option to deposit securities with Escrow Agent as a substitute for retention earnings required to be
withheld by District pursuant to the Construction Contract entered into between the District and
Contractor for the project entitled _______________
_________________________________________ in the amount of _______________
___________________ dated ___________________________ (hereinafter referred to as the
"Contract').  Alternatively, on written request of the Contractor, the District shall make payments of
the retention earnings directly to the Escrow Agent.  When Contractor deposits the securities as
substitute for Contract earnings, the Escrow Agent shall notify the District within 10 days of the
deposit.  The market value of the securities at the time of the substitution shall be at least equal to
the cash amount then required to be withheld as retention under the terms of the Contract between
the District and Contractor.  Securities shall be held in the name of _________________________
and shall designate the Contractor as the beneficial owner.

2. The District shall make progress payments to the Contractor for such funds which otherwise would
be withheld from progress payments pursuant to the Contract provisions, provided that the Escrow
Agent holds securities in the form and amount specified above.

3. When the District makes payment of retentions earned directly to the Escrow Agent, the Escrow
Agent shall hold them for the benefit of the Contractor until such time as the escrow created under
this contract is terminated.  The Contractor may direct the investments of the payments into
securities.  All terms and conditions of this agreement and the rights and responsibilities of the
parties shall be equally applicable and binding when the District pays the escrow agent directly.

4. Contractor shall be responsible for paying all fees for the expenses incurred by Escrow Agent in
administering the Escrow Account and all expenses of the District.  These expenses and payment
terms shall be determined by the District, Contractor and Escrow Agent.

5. The interest earned on the securities or the money market accounts held in escrow and all interest
earned on that interest shall be for the sole account of the Contractor and shall be subject to
withdrawal by Contractor at any time and from time to time without notice to the District.

6. Contractor shall have the right to withdraw all or any part of the principal in the Escrow Account only
by written notice to Escrow Agent accompanied by written authorization from District to the Escrow
Agent that District consents to the withdrawal of the amount sought to be withdrawn by Contractor.

7. The District shall have a right to draw upon the securities in the event of default by the Contractor.
Upon seven day's written notice to the Escrow Agent from the District of the default, the Escrow
Agent shall immediately convert the securities to cash and shall distribute the cash as instructed by
the District.

8. Upon receipt of written notification from the District certifying that the Contract is final and complete,
and that the Contractor has complied with all requirements and procedures applicable to the
Contract, Escrow Agent shall release to Contractor all securities and interest on deposit less escrow
fees and charges of the Escrow Account.  The escrow shall be closed immediately upon
disbursement of all monies and securities on deposit and payments of fees and charges.
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9. Escrow Agent shall rely on the written notifications from the District and the Contractor pursuant to
this agreement and the District and Contractor shall hold Escrow Agent harmless from Escrow
Agent's release and disbursement of the securities and interest as set forth above.

10. The names of the persons who are authorized to give written notice or to receive written notice on
behalf of the District and on behalf of Contractor in connection with the foregoing, and exemplars of
their respective signatures, are as follows:

On behalf of District: On Behalf of Contractor: 
___________________________________ __________________________________ 

Title: ______________________________ Title:______________________________ 

Name: _____________________________ Name:_____________________________ 

On behalf of Escrow Agent: 
___________________________________ 

___________________________________ 
Title 
___________________________________ 
Name 
___________________________________ 
Signature 
___________________________________ 
Address 

At the time the Escrow Account is opened, the District and Contractor shall deliver to the Escrow Agent 
a fully executed counterpart of this Agreement. 

IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers on the date 
first set forth above. 

District: Contractor: 

_______________________________ _______________________________ 
Title  Title 

_______________________________ _______________________________ 
Name  Name 

_______________________________ _______________________________ 
Signature Signature 

_______________________________ _______________________________ 
Address Address 
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GENERAL CONDITIONS 

1.00 DEFINITIONS 

Whenever used in the General Conditions or in other parts of the Contract Documents, the 
following terms will have these meanings. 

1.01 Bid - The written offer of a Bidder, executed pursuant to the Bidding Documents, to 
perform the Work covered by the Contract for a specific price. 

1.02 Construction Manager - Construction Manager or Project Manager are 
interchangeable and shall mean the designated site representative of TSD. 

The Construction Manager is authorized and empowered to decide matters relating to the 
interpretation of the Contract Documents and the execution and progress of the Work.  The 
authority so granted does not include unilateral decisions by the Construction Manager to 
expend additional sums of money, i.e., Change Orders, etc. 

The Construction Manager's decision on such matters shall be final and binding upon the 
Contractor and TSD, until and unless reversed or modified by procedures otherwise 
specified herein. 

1.03 Contract Time - Construction Days stated in the Contract, or established by a 
definite date for completion of the Work. 

1.04 Contractor - The individual, firm joint-venture, partnership, or corporation, and such 
heirs, executors, administrators, successors, and assigns, or their lawful agent under 
Performance Bond, constituting one of the principals to the Contract and undertaken to 
perform the Work herein specified. 

1.05 Date of Acceptance - The date certified in writing by TSD when all requirements of 
the Contract Documents have been met. 

1.06 Date of Completion - The date certified in writing by TSD when the Work has been 
satisfactory completed in accordance with the Contract Documents. 

1.07 Day - A calendar day of twenty-four hours duration starting 12:01 a.m. and finishing 
at midnight, including Saturdays, Sundays, and Holidays. 

1.08 Jobsite - The areas in and around the Work designated by TSD for operations by 
the Contractor. 

1.09 Liquidated Damages - The amount prescribed in the Contract Documents to be paid 
to TSD, or to be deducted from any payments due or to become due the Contractor, for 
each calendar day or other specified time of delay in completing the whole or any specified 
portion of the Work beyond the Contract Time allowed in the Contract; such compensation 
shall not be construed as a penalty. 
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1.10 Notice of Award - The Written Notice from TSD to the successful bidder signifying 
TSD's acceptance of the bid. 

1.11 Notice to Proceed - The written notice from TSD to the Contractor authorizing and 
directing the Contractor to proceed with the Work and establishing the date on which the 
Contract Time begins. 

1.12 Proposal - The forms on which the written offer of the bidder is made. 

1.13 Specifications - Those portions of the Contract Documents which consist of written 
technical descriptions of materials, equipment, construction systems, standards, and 
workmanship as applied to the Work. 

1.14 Work - The furnishing of all labor, materials, equipment, and other incidentals 
necessary for the successful completion of the project and the carrying out of all the duties 
and obligations imposed by the Contract. 

2.00 SITE CONDITIONS 

2.01 The Contractor is advised to keep itself fully appraised throughout the performance 
of the contract of existing conditions at the site, including the status and progress of other 
work thereat, which may affect the performance of this contract.  The Contractor shall verify 
all necessary measurements and elevations in the field. 

3.00 COORDINATION WITH TSD OPERATIONS 

3.01 TSD retains the right of access to and use of areas adjacent to the Work for its own 
and other contractors' purposes and such shall not constitute the basis for any additional 
claims by the Contractor. 

4.00 COORDINATION WITH OTHER CONTRACTORS 

4.01 TSD may enter into certain contracts with others requiring concurrent operations at 
the site and within the facilities occupied and under construction by the Contractor. 

4.02 It shall be the Contractor's responsibility to so schedule its Work as to afford 
reasonable access and opportunity for the execution of work by others and to integrate, 
connect, and coordinate its Work with that of others.  In multiple prime contracts, the 
Construction Manager will be responsible for coordinating the schedule of all prime 
contractors. 

4.03 The Contractor shall report, in writing, to the Construction Manager the improper 
execution, or unreadiness of work by others, upon which the Contractor's Work depends.  
The failure to ascertain and give written notice of the unsuitability thereof shall constitute 
Contractor’s acceptance of others' work except as such defects may be of a latent nature, 
develop after completion of the Contractor's Work, and of which Contractor should not 
reasonably have been aware. 
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5.00 CONTROL OF WORK 

5.01 The Work, from commencement to completion, shall be under the charge and 
control of the Contractor, except that during such period the Construction Manager retains 
the right to require, without additional cost to TSD, reasonable modifications of the 
Contractor's Construction Schedule which, in the opinion of the Construction Manager, may 
be necessary to secure the safe and proper coordination of the progress of Work under this 
Contract.  During such period of control by the Contractor, all risks in connection with the 
construction of the Work and the Materials to be used therein shall be borne by the 
Contractor.  The Contractor shall make good and fully repair all damages to the Work or any 
portion thereof under the control of the Contractor by reason of any act of God or other 
casualty or cause whether or not the same shall have occurred by reason of the 
Contractor's negligence. 

6.00 COORDINATION OF DRAWINGS AND SPECIFICATIONS 

6.01 Anything mentioned in the Technical Specifications and Plans and not shown on the 
drawings, or shown on the drawings and not mentioned in the Technical Specifications and 
Plans, shall be of like effect, as if shown or mentioned in both.  In any case of difference in 
the figures, drawings and specifications, the matter shall be promptly submitted to the 
Construction Manager who shall make a decision regarding the controlling document in 
writing.  Any adjustment by the Contractor without this determination shall be at Contractor’s 
own risk and expense. 

6.02 If the Contractor, in the course of the Work, finds any discrepancy between the 
drawings and the physical conditions of the locality, or any errors or omissions in the 
drawings or in the layout as given by points and instructions, it shall be its duty to 
immediately inform the Construction Manager in writing.  Any work done after such 
discovery, until authorized by TSD will be done at the Contractor's risk. 

6.03 Revised copies of all drawings and specifications pertinent to the contract will be 
furnished by the Construction Manager, and the Contractor shall maintain an up-to-date, 
completely revised set of drawings and specifications on the job site.  The Contractor shall 
keep an accurate record of all deviations from the approved design drawings and 
specifications which may occur in the Work as actually constructed and shall submit to the 
Construction Manager prior to request for final contract payment, prints and specifications 
showing complete information as required for the correction of the drawings to the "Record" 
condition. 

6.04 Additional drawings necessary for the prosecution of the Work may be furnished by 
the Construction Manager.  The Contractor shall request any additional instructions needed 
and shall do no Work without drawings and instructions, except as otherwise specified 
herein. 

7.00 SEPARATE CONTRACTS 

7.01 TSD reserves the right to let other contracts in connection with this work.  The 
Contractor shall afford other contractors reasonable opportunity for the introduction and 
storage of their materials and the execution of their work and shall properly connect and 
coordinate its Work with theirs. 
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7.02 When the Contractor's Work depends for proper execution or results upon the work 
of any other contractor, the Contractor shall inspect and properly report, in writing, to the 
Construction Manager, defects in such work by any other contractor that render it unsuitable 
for proper execution of its Work.  Its failure to so inspect shall constitute its acceptance of 
the other contractor's work as fit and proper for the reception of its Work except as to latent 
defects which may develop in the other Contractor's work. 

8.00 SUBCONTRACTORS 

8.01 The Contractor shall perform, directly and without subcontracting, not less than 
twenty-five percent (25%) of the Work, to be calculated on the basis of the total contract 
price.  No part of this contract shall be subcontracted after award without the prior written 
approval of TSD and compliance with all relevant law regarding subcontractor substitution 
for public works projects. 

8.02 If the Contractor shall subcontract any part of this contract, the Contractor shall be 
as fully responsible to TSD for the acts and omissions of its subcontractors and of the 
persons, either directly or indirectly, employed by its subcontractors as it is for the acts or 
omissions of persons directly employed by itself. 

8.03 Subcontractors of any tier shall not subcontract any part of the Work without first 
obtaining the approval of the Contractor and TSD.  All requests for subcontract or sub-
subcontract approval shall be made in writing and in the manner prescribed by TSD. 

9.00 CHANGES 

9.01 TSD may, at any time it deems necessary or desirable, require changes in the Work 
called for by the Contract Documents.  The Construction Manager will notify the Contractor, 
in writing, of the details of the change.  No increase in the contract price or extension of 
contract time will be made for a change if the Contractor does not advise the Construction 
Manager, in writing, within five (5) days after receipt of the notification of change, that 
additional costs and/or time extension will be required to make the change.  Contractor shall 
submit to TSD, in writing, a detailed breakdown of the additional costs and/or time extension 
required to make the change within 15 days of notification of change. 

9.02 If Contractor advises the Construction Manager within the specified time, that 
additional costs will be required to make a change, no work shall commence on any change 
requested by the Construction Manager until there is mutual agreement on cost, or the 
method of determining the cost is established in writing, except as set forth in Section 10 
herein. 

9.03 In the event that the Contractor does not respond to the notification of change within 
the specified time limit, TSD may issue a written order to the Contractor to proceed with a 
change, and the Contractor shall do so, without regard to whether a mutual agreement has 
been reached as to an amount of equitable price or time increase to which the Contractor is 
entitled or accounted to thereof. 
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9.04 Notwithstanding the foregoing, it is understood and agreed that the Construction 
Manager may, at any time, issue instructions to the Contractor requiring minor changes in 
the Work or schedule that are not inconsistent with the general intent of the Contract 
Documents, at no extra cost to TSD. 

9.05 Unless the Construction Manager otherwise authorizes or the District and the 
Contractor otherwise agree, change order proposals submitted by the Contractor must be 
submitted to the Construction Manager no later than the time of the proposed change.  The 
Construction Manager shall review the proposed change order and respond by 
acknowledging the contract change, supplying information and not acknowledging a change 
order, or recommending other action.  If the Construction Manager acknowledges the 
contract change, the Contractor shall submit a change order to the Construction Manager.   

10.00 CLAIMS 

10.01 If the Contractor considers that: 

A. Any instructions or changes issued by the Construction Manager, by drawing or
otherwise, involves extra costs or time, the Contractor shall give written notice within
five (5) days of such fact, and shall not proceed with the Work until receipt of TSD's
written directive to do so.  Upon receipt of such a directive, the Contractor shall proceed
in accordance therewith even though agreement may not have been reached as to
whether the instructions require Work that is within or outside the scope of the Contract
Documents, or, if outside, the amount of the equitable price or time adjustment to which
the Contractor may be entitled for the performance thereof.  No claim for such extra
costs or time shall be allowed in the absence of the written directive and notice above
specified.  In the absence of either or both, the Contractor's claim for extra cost or time
on account thereof shall be deemed to have been waived.

B. Any other act or omission of TSD or the Construction Manager, or any of their
agents, employees, contractors, subcontractors or suppliers, has caused or will cause
the Contractor to incur extra costs or time not contemplated by the Contract
Documents, the Contractor shall give the Construction Manager written notice thereof
as promptly as is possible, and in no event later than five (5) days after the initial date of
such acts or omissions.  No claim for such extra costs or time shall be allowable in the
absence of such timely written notice.

10.02 Any disputes in regard to Project shall be resolved under the disputes provisions of 
the Contract Documents. 
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11.00 UNSATISFACTORY PROGRESS 

11.01 If at any time during the performance of the Work, in the opinion of the Construction 
Manager, the Contractor's progress on any phase of the Work shall fall behind that 
necessary to enable the Contractor to complete it by the date or dates guaranteed in the 
Contractor's bid and the dates established by schedules included in the Contract 
Documents, (as adjusted for the extension of time, if any, to which the Contractor is entitled 
under the provisions hereof), or if the Work, tools, plant or equipment of the Contractor 
appears to be or is insufficient, inefficient or inappropriate to secure the quality of the Work 
required, the Construction Manager may order the Contractor, at no extra expense to TSD, 
to take such action as the Construction Manager deems necessary in order: 

A. To meet those completion dates, including but not limited to, working additional or
longer shifts and employing more labor and equipment.

B. To increase the efficiency of, improve the character of, augment the number of or to
substitute new tools, plant or equipment of the Contractor as the case might be so as to
secure the quality of Work required.

11.02 The Contractor must conform to any such order, but the failure of the Construction 
Manager to so order shall not relieve the Contractor of its obligation to secure the Work 
within the time schedule and of the quality required by the Contract Documents. 

11.03 If the progress of the work falls behind schedule, the Contractor shall submit a 
written recovery program, to the Construction Manager, for bringing the work back on 
schedule so the critical dates will be maintained.  Any overtime or multiple shift operations 
required to meet the scheduled and guaranteed completion dates shall be provided at no 
additional cost to TSD.  The Contractor shall submit a recovery program, satisfactory to the 
Construction Manager, with its progress payment request to the Construction Manager who 
shall approve the recovery schedule and program prior to processing the progress payment 
request. 

12.00 PAYMENT WITHHELD 

12.01 To the extent consistent with applicable law, TSD may withhold payment of the 
whole or part of any sum due or claimed by the Contractor to such extent as may be 
reasonable or necessary to protect TSD from loss on account of, or provide security as to, 
any of the following: 

A. Defective work not remedied or guarantees not met.

B. Claims filed against contractor or reasonable evidence indicating probable filing of
claims against Contractor for payment.

C. Failure of the Contractor to make sufficient payment promptly to its laborers,
suppliers or subcontractors.

D. A reasonable doubt that the Contract can be completed for the balance then unpaid.

E. Damage to another contractor, third parties or to TSD.
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F. Failure of the Contractor to diligently prosecute the Work and maintain satisfactory 
progress required to meet the contract completion dates. 

G. Any losses, damages, expense, and liability covered by the Indemnification 
provision in the Contract Documents. 

H. Liquidated damages. 

I. Any other breach by the Contractor of its obligations under the Contract Documents. 

J. Any other lawful basis for withholding progress payments.   

12.02 Payment, without interest, will be made for amounts withheld when all of the above 
conditions are rectified, as applicable. 

12.03 If the Construction Manager deems it inexpedient to correct work damaged or not 
done in accordance with the Contract Documents, an equitable deduction from the contract 
price shall be made therefore. 

13.00 SUBSURFACE EXCAVATION 

13.01 Excavation More Than Four Feet Deep  If the Work involves excavation more than 
four feet deep, the Contractor must promptly notify the District in writing before disturbing: 
any material that the Contractor believes may be hazardous waste, as defined in Health and 
Safety Code Section 25117, that is required to be removed to a Class I, Class II or Class III 
disposal site in accordance with provisions of existing law; any subsurface or latent physical 
conditions at the Work site differing from those indicated; or any unknown physical 
conditions at the Work site of any unusual nature, different materially from those ordinarily 
encountered and generally recognized as inherent in work of the character provided for in 
the Contract Documents.  The District will promptly investigate any such conditions for which 
notice is given.  If the District finds that the conditions do materially differ, or involve 
hazardous waste, and would cause a decrease or increase in the cost or time of 
performance of the Work, the District will issue a change order pursuant to the provisions 
hereof.  If a dispute arises between the District and the Contractor concerning whether the 
conditions materially differ, or involve hazardous waste, or cause a decrease of increase in 
the cost or time of performance, the Contractor will not be excused from any completion 
date provided in the Contract Documents, but shall proceed with all Work to be performed.  
The Contractor will retain all rights under contract or law pertaining to resolution of disputes 
and protests between contracting parties. 

13.02 Excavation of Five Feet or More  In accordance with California Labor Code 
Section 6705, contractors performing contracts exceeding $25,000 in cost and involving 
excavation five or more feet deep must submit for the District’s acceptance, prior to 
excavation, a detailed plan showing the design of shoring, bracing, sloping, or other 
provisions to be made for worker protection from the hazard of caving ground during 
excavation.  The detailed plan shall include any tabulated data and any design calculations 
used in the preparation of the plan.  Excavation shall not begin until the detail plan has been 
reviewed and approved.  If the plan varies from the shoring system standards, it must be 
prepared by a registered civil or structural engineer.  
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14.00 Utility Relocation Costs  

14.01    In accordance with California Government Code Section 4215, the District assumes 
the responsibility for the timely removal, relocation or protection of existing main or trunkline 
utility facilities located on the Jobsite if such utilities are not identified by the District in the 
Technical Specifications and/or Project Plans.  The District will compensate the Contractor 
for the costs of locating, repairing damage not due to the Contractor’s failure to exercise 
reasonable care, and removing or relocating existing main or trunkline utility facilities located 
at the Jobsite and not identified with reasonable accuracy in the Technical Specifications 
and/or Project Plans.  The District will also compensate the Contractor for the cost of 
equipment on the Project necessarily idled during such work.  The Contractor will not be 
assessed liquidated damages for Work completion delays caused by the District’s failure to 
provide for removal or relocation of such main or trunkline utility facilities. 

14.02 Nothing in this provision or the Contract Documents will be deemed to require the 
District to indicate the presence of existing service laterals or appurtenances whenever the 
presence of such utilities on the Jobsite can be inferred from the presence of other visible 
facilities, such as buildings, meter and junction boxes, on or adjacent to the Jobsite; 
provided, however, that nothing in this provision or the Contract Documents shall relieve the 
District from identifying main or trunklines in the Technical Specifications and/or Project 
Plans. 

14.03 Nothing in this provision or the Contract Documents will preclude the District from 
pursuing any appropriate remedy against the utility for delays which are the responsibility of 
the utility. 

14.04 Nothing in this provision or the Contract Documents will be construed to relieve the 
utility from any obligation as required either by law or by contract to pay the cost of removal 
or relocation of existing utility facilities.  

14.05 If the Contractor while performing the Work discovers utility facilities not identified by 
the District in the Technical Specifications and/or Project Plans, the Contractor must 
immediately notify the District and utility in writing.  

14.06 Either the District or the utility, whichever owns existing main or trunkline utility 
facilities located on the Work site, shall have sole discretion to effect repairs or relocation 
work or to permit the Contractor to perform such repairs or relocation work at a reasonable 
price. 

15.00 USE AND POSSESSION PRIOR TO COMPLETION 

15.01 TSD shall have the right to take possession of or use any completed or partially 
completed part of the work.  Prior to such possession or use, TSD shall furnish the 
Contractor an itemized list of Work remaining to be performed or corrected on such portions 
of the project as are to be possessed or used by TSD, provided that failure to list any of item 
of work shall not relieve the Contractor of responsibility for compliance with this Contract.  
Such possession or use shall not be deemed an acceptance of Work under this Contract.  
While TSD has such possession or use, the Contractor, notwithstanding other provisions of 
this Contract, shall be relieved of responsibility of loss or damage to the Work resulting or 
arising out of such use or possession.  If such use or possession delays the progress of the 
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Work or causes additional expense to the Contractor, an equitable adjustment in the 
Contract price or time of completion will be made. 

16.00 PROGRESS PAYMENTS 

16.01 The Contractor shall submit to TSD’s designated representative at least 10 days 
before the first and/or third Monday of the month, for TSD's approval, a request for payment.  
Each progress payment to the Contractor by TSD shall be in payment for only that work 
performed by the Contractor during the period immediately preceding the Contractor's 
current request for  payment. 

16.02 The Contractor shall submit time sheets to TSD daily for approval and signature.  
The daily time sheets shall clearly delineate the number of worker-hours and equipment 
hours worked in each given area of work.  Only those time sheets signed by TSD will be 
honored for payment. 

16.03 Each request for payment submitted by the Contractor shall include backup 
documentation in support of all quantities and costs for which payment is requested, 
including but not limited to all material invoices, subcontractor/vendor statements of 
quantities and/or services provided, equipment rental invoices and signed daily time sheets. 

16.04 Work performed at the request of TSD, which is outside the scope of work and unit 
prices as defined in these Contract Documents, shall be itemized separately, with back-up 
documentation attached, and the total cost figures for the work shall be entered on the 
billing form under "Other Work".  Work itemization with back-up shall be submitted with the 
Contractor's request for payment. 

16.05 Subject to Section 12, after approval by TSD, progress payments will be made to 
the Contractor in the amount of ninety five percent (95%) of the approved billing.  Progress 
payments will be made within 30 days after TSD receives the Contractor's Request for 
Payment. 

17.00 FINAL PAYMENT 

17.01 Final payment will not be made to the Contractor until it has furnished evidence 
satisfactory to TSD, of the Contractor's payment or provision for payment of all bills for 
material, labor, services, etc., incurred in connection with the performance of the Work; and 
at TSD's option the written consent of the Contractor's surety to release final payment.  

17.02 Final payment will further be contingent on approval of, and acknowledgment by, 
TSD that the Contractor has completed all tasks and complied with all conditions of the 
Contract Documents.  Upon approval by TSD, the final payment will be made to the 
Contractor.  TSD may withhold from final payment, to the extent allowed by applicable law, 
amounts which in TSD's opinion are determined to be reasonable and necessary to provide 
security against any losses, damages, expense, and liability covered by the Indemnification 
provision in the Contract Documents, and claims filed or reasonable evidence indicating 
probably filing of claims, damages to TSD or third parties, liquidated damages, or other 
lawful bases for withholding final payment. 
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17.03 Final payment by TSD, and acceptance of it by the Contractor, shall constitute: A 
waiver of all claims by TSD against the Contractor, except: claims arising from unsettled 
liens; claims for defective work after final inspection, pursuant to above, "Payment 
Withheld"; or from failure to comply with the Contract Documents, or their terms, of any 
special guarantees specified therein.  However, it shall not constitute a waiver by TSD, to 
any rights with respect to the Contractor's continuing obligations under the Contract 
Documents; and a waiver of all claims by the Contractor against TSD other than those 
previously made in writing and still unsettled. 

18.00 REVISIONS AND CHANGES TO CONTRACTOR'S SCOPE 

18.01 For Work Covered By Unit Prices: 

Work for which the Contractor has submitted unit prices in its bid shall be paid for at the unit 
price for each unit of work actually completed. 

18.02 For Work Not Covered By Unit Prices: 

Payment for work not covered by the contract Bid Item prices shall be, at the option of TSD, 
either by a mutually agreed upon lump sum price or on a force account basis.   

When work is to be paid for on a force account basis, the labor, materials and equipment 
used in the performance of such work shall be subject to the approval of TSD, which 
approval will not be withheld provided the Contractor can demonstrate to the satisfaction of 
the Construction Manager that the work is being performed in an efficient and prudent 
manner. 

Payment shall be made in accordance with the Contract Force Account Rates.  No labor or 
equipment which do not have a force account rate set forth in the Contract shall be used on 
Force Account work until rates for such labor and equipment have been approved by the 
District. 

The Contractor shall maintain its records in such manner as to provide a clear distinction 
between the direct costs of work paid for on a force-account basis and the costs of other 
operations. 

On the following work day, the Contractor shall prepare and furnish to the Construction 
Manager report sheets in duplicate of each day's work paid for on a force-account basis.  
The daily report sheets shall itemize the materials used, cost of labor, the charges for 
equipment rental, and the costs of special items of work.  The daily report sheets shall 
provide names or identification, and classifications of workmen, the hourly rate of pay and 
hours worked, and also the size, type and identification number of equipment, and hours 
operated.  Cost shall be extended to show total cost for individual items and total cost for 
the day.  

Material charges shall be substantiated by valid copies of vendor's invoices.  Such invoices 
shall be submitted with the daily report sheets, or if not available, they shall be submitted 
with subsequent daily report sheets.  Payment shall not be made for materials not 
substantiated by vendor's invoice. 
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The Construction Manager will compare TSD records with completed daily force account 
work reports furnished by the Contractor and notify the Contractor of any changes or 
corrections found necessary.  The Contractor shall make the changes or corrections found 
necessary by the Construction Manager; the Contractor may file a protest as provided in 
Paragraph 10.00, "CLAIMS".  The Contractor shall be deemed to have consented to 
changes or corrections made by the Construction Manager if Contractor does not protest 
within five (5) days after the daily force account work report has been signed. 

The Contractor's original cost records pertaining to work paid for on a force-account basis 
shall be open to inspection or audit by representatives of TSD during the life of the Contract 
and for a period of not less than three (3) years after the date of acceptance thereof, and the 
Contractor shall retain such records for that period.  

19.00 MATERIAL AND EQUIPMENT BY THE CONTRACTOR 

19.01 Unless otherwise specified in writing, all materials furnished by the Contractor shall 
be new and both workmanship and materials shall be of good quality. 

19.02 No material or equipment which is deemed by the Construction Manager to be 
experimental will be accepted as complying with the requirements of the Contract 
Documents.  Equipment or material which is provided, but fails to comply with the 
requirements of the Contract Documents, shall be removed and replaced with complying 
equipment or material, at the Contractor's sole expense, provided however, that if the 
progress of the Work is such as to make such removal impractical, TSD shall have the right 
to accept it and reduce the contract price by an amount equivalent to the difference in its 
value and the value of complying equipment or material.  The Construction Manager may 
perform such factory or field tests as are deemed necessary to verify that equipment or 
material meets the performance standards set forth in the Contract Documents.  The 
Contractor shall be permitted to be present during such tests. 

19.03 Should equipment or material fail to meet such standards, the Contractor shall, at its 
own expense, modify, adjust, repair or replace same, as necessary, to assure compliance 
therewith and with other applicable requirements of the Contract Documents. 

20.00 INSPECTION 

20.01 TSD reserves the right to conduct such inspection and by such inspectors as it sees 
fit and hereby requires that such inspectors shall have the right to inspect all Work as it 
progresses and shall have access to all data relevant to the performance of this Contract.  
The Contractor shall provide proper facilities for such access and inspection.  If the 
specifications, laws, ordinances, or any public authority require any Work to be specifically 
done, tested or approved, the Contractor shall give the Construction Manager timely notice 
of its readiness for inspection.  If any work shall be accomplished without approval or 
consent, it must, if required by the Construction Manager, be exposed for examination at the 
Contractor's expense. 
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21.00 PROTECTION OF PROPERTY AND PUBLIC LIABILITY 

21.01 The Contractor shall be liable for any damages resulting from its operations.  It shall 
be fully responsible for the protection of all persons including members of the public, 
employees of TSD, other contractors or subcontractors and all public and private property 
including structures, sewers and utilities, above and below ground, along, beneath, above, 
across or near the site or sites of the Work, or other persons or property which are in any 
manner affected by the prosecution of the Work. 

21.02 The Contractor shall furnish and maintain all necessary safety equipment including 
but not limited to, barriers, signs, warning lights, guards and fire protection equipment as 
required to provide adequate protection of persons and property. 

22.00 CLIMATIC CONDITIONS 

22.01 The Contractor shall take all necessary precautions to protect the Work against 
adverse climatic conditions. 

22.02 The Construction Manager may order the Contractor to suspend any Work that may 
be subject to damage by climatic conditions.  No extra payment will be made for any such 
delay due to suspension of Work. 

22.03 The above stipulation shall not relieve the Contractor of its responsibility for 
damages done by the climatic conditions when, in the opinion of the Construction Manager, 
proper protection of the Work was not made. 

23.00 CLEAN UP 

23.01 The Contractor shall, except as otherwise specified, at all times, keep its 
construction and storage areas free from accumulation of weeds, waste material, rubbish, 
trash, or debris, including usable scrap material.  Trash and combustible materials shall not 
be allowed to accumulate on the premises but shall be removed promptly from the site and 
disposed of by the Contractor. 

23.02 If the Contractor does not keep the working and storage areas "broom clean," TSD 
may have this work done by others and deduct the cost from any payment due the 
Contractor.  The Contractor, upon completion of the Work, shall remove from the premises 
all tools, equipment, and surplus materials.  All temporary structures and scaffolding erected 
by the Contractor in the course of the Work shall be removed and the premises left "broom 
clean" or its equivalent. 

24.00 DELAYS AND EXTENSION OF TIME 

24.01 In the event that the Contractor, in the performance of the Work, encounters delays, 
as a result of the total or partial suspension thereof, or interference therewith by TSD or its 
other contractors, or as a result of other unforeseeable cause beyond the control and 
without fault or negligence of the Contractor such as acts of God, fire, flood, war, 
governmental priority control, rail car shortages and general strikes, the time specified in the 
Contractor's proposal or other applicable Contract Documents for the completion of the 
Work will be extended for a period properly reflecting the actual effect of such delays on the 
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performance of the Work, provided that the Contractor, within five (5) days after the 
commencement of such delay, has given written notice thereof to the Construction 
Manager, and that determination will be governed by the disputes provisions of the 
Agreement.  In making that determination, no extension of time will be allowed the 
Contractor for delays encountered in one or more phases of the Work that can be overcome 
by reasonable readjustments of the Contractor's planned progress on other phases of the 
Work. 

24.02 The Contractor's sole remedy for delays that are the result of unforeseeable cause 
beyond the control and without fault of negligence of the Contractor, such as acts of God, 
fire flood, war, governmental priority controls, rail car shortages, or general strikes shall be 
an extension of time as provided for herein.  The Contractor shall not be entitled to any 
additional compensation or payment for extra costs or damages incurred by the Contractor 
due to hindrances of or delays to the progress of the Work from such causes. 

24.03 In the event the Contractor encounters delays or extra costs as a result of the total 
or partial suspension of the Work or unreasonable interference therewith by TSD or its other 
contractors, the Contractor shall promptly advise the Construction Manager, in writing, of 
such delay or cost in accordance with the provisions hereof.  The Contractor shall also take 
immediate action upon incurring such delay or costs to minimize and mitigate the effect of 
such delay or cost.  The Contractor shall promptly advise the Construction Manager, in 
writing, of the amount of the additional cost incurred due to the delay, if any, to which the 
Contractor believes it would be entitled.  The adjustment of contract price or time to which 
the Contractor is entitled shall be determined in accordance with the provisions of CLAIMS, 
hereof. 

25.00 LAWS, ORDINANCES, AND REGULATIONS 

25.01 The Contractor and all persons acting by, through or under Contractor, shall comply 
with all applicable local public and building ordinances, all applicable laws of the State of 
California, and any other laws, ordinances, and regulations of any applicable governmental 
body in the performance of Work, and the Contractor shall protect TSD, the Construction 
Manager and their agents, employees, contractors, subcontractors or suppliers, from all 
damages arising from violation of any of such ordinances, laws and regulations of any kind 
resulting from Contractor's operation in the performance of the Contract. 

25.02 The Contractor agrees that it and its subcontractors will pay to the Unemployment 
Compensation Fund of the State of California all unemployment contributions and interest 
due on wages paid in the State of California to individuals in the performance of this 
contract. 

25.03 No person under the age of eighteen years shall be employed by the Contractor at 
the site.  No person whose age or physical condition is such as to make that person's 
employment dangerous to that person's health or safety, or to the health or safety of others, 
shall be employed on the site; provided, that this shall not operate against the employment 
of physically handicapped persons, otherwise employable, where such persons may be 
safely assigned to tasks they can ably perform. 

25.04 Workers who are citizens of the U.S. or otherwise authorized to work in the U.S. 
shall be employed by the Contractor whenever possible for the performance of the contract, 
and the Contractor will maintain fair labor standards in its performance. 
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25.05 Neither the Contractor nor its subcontractors shall discriminate against any 
employee, or applicant for employment, to be employed in the performance of the contract, 
with respect to its hire, tenure, terms, conditions, or privilege of employment because of its 
race, color, religion, sex, sexual orientation, or national origin. 

25.06 Pursuant to the provisions of Labor Code Sections 1770 et seq. , the Director of 
Industrial Relations for the State has ascertained the current general prevailing rate of 
wages for employees the relevant geographic area in the State of California.   

In accordance with the State of California Administrative Code, Title 8, Group 3, Article 2, 
Section 16000, Publication of Prevailing Wage Rates by Awarding Bodies, copies of the 
applicable determination of the Director can be found on the web at:  
http://www.dir.ca.gov/DLSR/PWD/ and may be reviewed at any time. 

Contractor shall be required to submit to TSD during the contract period, copies of Public 
Works payroll reporting information per California Department of Industrial relations, Form 
A- 1-131 (New 2-80) concerning work performed under this contract.

The Contractor shall comply with applicable law, including Labor Code Sections 1774 and 
1775.  In accordance with Section 1775, the Contractor shall forfeit as a penalty to TSD 
$50.00 for each calendar day or portion thereof, for each worker paid less than the 
prevailing rates as determined by the Director of Industrial Relations for such work or craft in 
which such worker is employed for any work done under contract by Contractor or by any 
subcontractor under Contractor in violation of the provisions of the Labor Code and in 
particular, Labor Code Sections 1770 et seq.  In addition to the penalty and pursuant to 
Section 1775, the difference between such prevailing wage rates and the amount paid to 
each worker for each calendar day or portion thereof for which each worker was paid less 
than the prevailing wage rate shall be paid to each worker by the Contractor.  Pursuant to 
the provisions of Section 1773, TSD has obtained the general prevailing rate of wages 
applicable to the work to be done, for straight time, overtime, Saturday, Sunday and holiday 
work. 

25.07 The Contractor shall post all applicable job site notices required by regulation, 
including those set forth by the California Department of Industrial Relations. 

26.00 TELEPHONES, INTERNET, AND OTHER TEMPORARY UTILITIES 

26.01 The Contractor shall be responsible for all arrangements required in connection with 
telephone, internet, and other temporary utilities not specifically mentioned in the Contract  
Documents. 

26.02 Locations of and reason for Contractor's temporary utility services shall be subject to 
approval by the Construction Manager before installation.  Record drawings shall be made 
immediately upon installation and given to the Construction Manager. 

26.03 All temporary utilities shall be removed, prior to final payment, subject to 
coordination and approval of the Construction Manager. 
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27.00 GUARANTEES 

27.01 The Contractor shall and does hereby warrant that the Work provided hereunder will 
conform to the Contract Documents, including those relating to performance, which are a 
part of the Contract Documents.  The Contractor shall and does hereby further warrant that 
the Work will be free of defects in workmanship and material. 

27.02 If, within one (1) year after final payment by TSD or date of acceptance as 
hereinafter defined (or such longer period of time as may be prescribed by law or by the 
terms of any applicable special guarantees required by the Contract Documents), any of the 
Work is found to be defective or not in accordance with the Contract Documents.  TSD shall 
so notify the Contractor in writing. 

27.03 Promptly upon receipt of such notification, the Contractor shall, without cost to TSD, 
proceed with such replacement or corrections of the Work as are necessary in order to 
make it comply with the Contract Documents.  The Contractor shall also bear the cost of 
making good work of separate contractors destroyed or damaged in such replacement or 
correction, as well as the cost of uncovering, disassembling or reassembling of such 
separate contractors’ work.. 

27.04 The warranty on such replacement or corrections shall be on the same terms as set 
forth above, and shall extend from the date of their completion. 

28.00 OCCUPATIONAL SAFETY AND HEALTH 

28.01 At all times during the performance of the Work, the Contractor shall exercise 
precaution for the protection of persons and property.  The safety provisions of applicable 
laws, building and construction codes shall be observed.  Machinery and equipment and 
other hazards shall be guarded in accordance with the safety provisions of the Manual of 
Accident Prevention in Construction, published by the Associated General Contractors of 
America, to the extent that such provisions are not inconsistent with applicable law or 
regulations. 

28.02 The Contractor agrees to comply with the provisions of the Occupational Safety and 
Health Act of 1970 including any and all applicable amendments and the standards and 
regulations issued thereunder and interpretations thereof.  The Contractor agrees to 
indemnify and hold harmless TSD, its agents, employees, contractors, subcontractors or 
suppliers against all damages, including fines or penalties, suffered by them as a result of 
the Contractor's failure to comply with the Act of the standards issued thereunder.  This 
indemnification shall be subject to any limits of applicable law. 

28.03 The Contractor agrees to take immediate remedial action to correct any unsafe 
condition and when so ordered, to stop any part of the Work which TSD deems to be unsafe 
until appropriate corrective measures for additional costs or damages resulting from such 
stoppages.  Should Contractor, after due notice, fail to adopt the correct measures, TSD 
may have them implemented and deduct the cost from payment otherwise due the 
Contractor.  Failure on the part of TSD or the Construction Manager, or their representatives 
to notify the Contractor of any unsafe condition or practices shall not relieve the Contract of 
its responsibility. 
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29.00 ACCIDENTS 

29.01 Unless otherwise specified in the Contract Documents, the Contractor shall provide 
or have provided, at the site such equipment and medical facilities as are necessary to 
supply first aid service to its employees who may be injured in connection with the Work.  
The Contractor must promptly report to TSD, in writing, all accidents whatsoever arising out 
of, or in connection with, the performance of the Work, whether on or adjacent to the site, 
which caused death, personal injuries or property damage, giving full details and statements 
of witnesses.  In addition, if death or serious injuries or serious damages are caused, the 
accident shall be reported immediately by telephone or messenger to the Construction 
Manager. 

29.02 If any claim is made by anyone against the Contractor or any subcontractor on 
account of any accident, the Contractor shall promptly report the facts to TSD in writing, 
giving full details of the claim. 

30.00 PATENTS AND ROYALTIES 

30.01 If any of the Work or equipment proposed to be furnished by the Contractor is 
covered by claims or patents of any nature, the Contractor will be required to pay all 
royalties thereon. 

30.02 The Contractor shall save, indemnify and hold harmless TSD and the Construction 
Manager against any damages or suit for damages brought by anyone on account of claims 
for infringements of patents and will hold itself strictly responsible for any delay or cost 
resulting from its failure to fully protect TSD and the Construction Manager against patent 
rights 

30.03 In case the  Work or equipment is in such suit held to constitute infringement and 
the use thereof is enjoined the Contractor shall, at its own expense, either procure for TSD 
the right to continue using same, or modify it so it becomes non-fringing without affecting the 
quality or performance of any guarantee applicable to the original. 

31.00 SUSPENSION OF WORK 

31.01 TSD may at any time, and from time to time, by written notice to Contractor, 
suspend Work on this Contract.  The notice of suspension shall specify the date of 
suspension and the estimated duration of the suspension.  Upon receiving any such notice 
of suspension, Contractor shall promptly suspend further performance of the Contract to the 
extent specified, and during the period of such suspension shall properly care for and 
protect all Work in progress and materials, supplies, and equipment Contractor has on hand 
for performance of the Contract.  TSD may at any time withdraw the suspension of the 
performance of the Contract as to all or part of the suspended performance by written notice 
to Contractor specifying the effective date and scope of withdrawal, and Contractor shall 
resume diligent performance of the work for which the suspension is withdrawn on the 
specified date of withdrawal. 
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31.02 Except where precluded elsewhere in this Contract, if the Contractor believes that 
any such suspension or withdrawal of suspension justifies modification of the price, the 
Contractor shall promptly submit a written claim for such modification of the price.  
Contractor's claim for modification of the price shall substantiate the Contractor's increase 
cost with invoices, payroll documents and other documents satisfactory to TSD.  Upon 
verification and approval of such additional cost, TSD and the Contractor shall agree in 
writing upon an adjustment in the price based upon such verified and approved additional 
costs as full settlement to the Contractor for the suspension or withdrawal of the 
suspension.  In no event shall Contractor be entitled to any prospective profits or any 
damages because of such suspensions or withdrawals of suspension. 

32.00 TERMINATION FOR THE CONVENIENCE OF TSD 

32.01 TSD may, for its convenience, cancel and terminate the Contract in whole, or from 
time to time in part, at any time by written notice thereof to the Contractor.  Upon any such 
cancellation and termination the Contractor agrees to waive any claims for damages, 
including loss or anticipated profits, on account thereof.  But as the sole right and remedy of 
the Contract and TSD, TSD shall pay the Contractor in accordance with Subparagraph B. 
below, provided, however, that the provisions of the Contract, which by their very nature 
survive acceptance of the work under the Contract, shall remain in full force and effect after 
such cancellation and termination to the extent provided in such provisions. 

A. Upon receipt of any such notice, the Contractor shall, unless the notice directs
otherwise:

1. Immediately discontinue the work on the date and to the extent specified in
the notice;

2. Place no further orders or subcontracts for materials, services, or facilities,
other than as may be necessary for completion of such portion of the work under
the Contract as is not terminated;

3. Promptly make every reasonable effort to procure cancellation upon terms
satisfactory to TSD of all orders and subcontracts to the extent they relate to the
performance of work terminated; and

4. Assist TSD as specifically requested, in writing, the maintenance,
protection and disposition of property acquired by TSD under the Contract.

B. Upon any such termination, TSD will pay an amount to the Contractor determined in
accordance with the following (without duplication of any item):

1. All amounts due and not previously paid to the Contractor for work
completed in accordance with the Contract prior to such notice;

2. The cost for work thereafter completed as specified in such notice;

3. The cost of settling and paying fair and reasonable claims arising out of the
termination of work under subcontracts or orders as provided in
Subparagraph A.(3) above;
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4. The reasonable costs incurred pursuant to Subparagraph A.(4) above;

5. Any other reasonable costs incidental to such termination of work; and

6. The foregoing amounts stated in Subparagraph B(2), (3), (4) and (5) shall
include a reasonable sum as profit for the work performed by the
Contractor.

C. If Contractor is not satisfied with the payment made hereunder, it may file a claim
with TSD for a decision pursuant to the Contract Documents.  Acceptance by the
Contractor of such payment shall have the same effect as acceptance of the final
payment made pursuant to the Agreement.

33.00 TERMINATION FOR DEFAULT 

33.01 If Contractor refuses or fails to prosecute the Work, or any separable part thereof, 
with such diligence as will insure its completion within the time specified in the Contract, or 
any extension thereof, or fails to complete the Work within such time, TSD may, by written 
notice to Contractor, terminate its right to proceed with the Work or such part of the Work as 
to which there has been delay.  In such event, TSD may take over the Work and prosecute 
the same to completion, by contract or otherwise, and may take possession of and utilize in 
completing the Work such materials, appliances, and plant as may be on the site of the 
Work and necessary therefore.  Whether or not Contractor's right to proceed with the Work 
is terminated, it and its sureties shall be liable for any damage to TSD resulting from its 
refusal or failure to complete the Work within the specified time. 

33.02 If, after notice of termination of Contractor's right to proceed under the provisions of 
this clause, it is determined for any reason that Contractor was not in default under the 
provisions of this clause, or that the delay was excusable under the provisions of this 
clause, the rights and obligations of the parties shall be the same as if the notice of 
termination had been issued pursuant hereto. 

34.00 DATE OF ACCEPTANCE 

34.01 For the purpose of warranty, final payments, and other provisions of this Contract, 
Date of Acceptance is defined as completion of the installation work covered under this 
Contract and the written acceptance of the work by TSD. 

34.02 TSD may require that plant areas and systems be occupied and utilized upon 
substantial completion of the work.  Upon occupation or utilization, TSD shall prepare a 
punch list for the Contractor, reflecting all uncompleted and unacceptable items remaining.  
Successful operation of the areas and systems so occupied shall not be obtained until all 
items appearing on the punch list are resolved by, and at the expense of, the Contractor.  
When the punch list work is done, the Contractor shall request a final inspection by the 
Construction Manager.  Inspection shall not be limited to the items appearing on the punch 
list and shall be "final" only upon the complete acceptance by TSD and the Construction 
Manager. 
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35.00 SEVERABILITY 

35.01 The invalidity, in whole or in part, of any provision hereof will not affect the validity 
of any other provision hereof. 

36.00 CAPTIONS 

36.01 The captions used in the Contract Documents are for convenience only and shall 
not control or affect the meaning or construction of any of the provisions thereof. 
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PART IV: SUPPLEMENTAL CONDITIONS 

(NOT INCLUDED IN THIS CONTRACT) 



TSD 
Pipeline Rehabilitaion 2021 Project    - 62 -
Project Overview 

PART V: SPECIAL REQUIREMENTS 

PROJECT OVERVIEW 

Part One - General 
1.01 General 

A. This project consists of the rehabilitation of 6 pipeline segments consisting of approximately
1491 linear feet of gravity pipe in Truckee, California as shown on the project drawings.  A
summary of the pipelines to be rehabilitated is also presented in Table 1.

B. Data in the Contract Documents and on the Drawings are as accurate as possible, but are
not guaranteed.  The Contractor shall verify locations, levels, distances, and features that
may affect the Work.  No allowances will be made in the Contractor's behalf for any extra
expense resulting from failure or neglect in determining the conditions under which work is
to be performed.

TABLE 1 
SUMMARY OF PIPELINES TO BE REHABILITATED 

Item Pipeline ID Diameter Pipe Type Lengths (ft) Laterals 
Estimated Peak 

Flow (gpm) 
1 CT03-E01 6 VCP 315 6 30 
2 CT03-E02 6 VCP 280 5 30 
3 CT03-E03 6 VCP 270 4 30 
4 CT06-A14 15 VCP 248 0 650 
5 DL07-A04 6 VCP 348 4 30 
6 TD24-A12 14 CIPP 30 0 500 

Part Two - Description 

2.01 Scope of Work 

A. This contract involves:

2. Rehabilitation of 5 pipeline segments (approximately 1461 ft) of existing sewer pipe
by cured-in-place pipe rehabilitation methods. Install one sectional liner of 30’ length
in existing 14” CIPP lined pipe.

3. Reconnection of 19 service laterals.

4. Sewage bypass as necessary to keep all lines in service at all times.

5. Post-installation TV inspection.

6. Traffic control in accordance with CalTrans and/or Town of Truckee Encroachment
Permits.
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2.02 Maintaining Wastewater Flows 

A. The Contractor shall be responsible for maintaining wastewater flows at all times
during the rehabilitation of the sanitary sewer main and related appurtenances.  This
may include, but not be limited to, temporarily stopping normal flow for brief periods
or bypassing pipeline sections.  Typical wastewater flows in pipeline segments to be
rehabilitated are provided in Table 1.

B. The Contractor shall be responsible for any damage caused by wastewater
overflows resulting from flow interruptions or by-passes initiated by the Contractor.

C. Contractor shall notify the Truckee Sanitary District a minimum of 72 hours in
advance of any modification of flows.

Part Three - Special Conditions 

3.01 Public Safety Requirements 

A. Whenever the Contractor’s operations create a condition hazardous to traffic or to
the public, it shall, at its expense and without cost to the District, furnish, erect, and
maintain such fences, barricades, lights, signs, and other devices, and take such
other protective measures as are necessary to prevent accidents, damage, or injury
to the public. The Contractor shall also furnish such flagpersons as are necessary to
give adequate warning to traffic or to the public of any dangerous conditions to be
encountered.

B. Should the Contractor appear to be neglectful in furnishing, installing, and
maintaining warning devices and taking protective measures as above provided, the
District may direct attention to the existence of a hazard and the necessary warning
devices shall be furnished, installed, and maintained and protective measures taken
by the Contractor at its expense. Should the District point out the inadequacy of
warning devices and protective measures, such action on the part of the District
shall not relieve the Contractor of its responsibility for public safety or abrogate its
obligation to furnish, install, maintain, and pay for these devices and measures. The
existence of general roadway illumination shall not relieve the Contractor of its
responsibility for furnishing and maintaining any of the protective facilities
hereinbefore specified.

C. Roadside trees, shrubs and other plants outside of the sanitary sewer easement
area are not to be removed, unless removal is noted on the plans. Should tree roots
be severed thereby weakening their structure, the District may require trees to be
removed, topped or trimmed for safety purposes. Pole lines, fences, signs, markers,
and monuments, buildings and structures, conduits, pipelines, under or above the
ground, sewer and water lines shall be protected from injury or damage.  If such
objects are injured or damaged by reason of Contractor’s operations, they shall be
replaced or restored at Contractor’s expense. The facilities shall be replaced or
restored to a condition as good as when the Contractor entered upon the work. The
District may make or cause to be made such temporary repairs as necessary to
restore to service any damaged highway facility. The cost of such repairs shall be
borne by the Contractor and may be deducted from any monies on deposit.
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D. Where necessary for public safety and convenience, the Contractor shall, at his
expense, provide and maintain suitable drainage of the roadway and erect such
temporary structures as required by Lahontan Regional Water Quality Control
Board. The suspension of the work from any cause whatever shall not relieve the
Contractor of its responsibility to provide for the safety and convenience of public
traffic and local residents.

3.02 Preservation of Property 

A. Operations shall be conducted in such a manner that existing roadway facilities,
utilities, and other non-highway facilities which are to remain in place will not be
damaged.  The Contractor, at its expense, shall furnish and install sheet piling,
cribbing, bulkheads, shores, or whatever means may be necessary to adequately
support material carrying such facilities, or to support the facilities themselves and
shall maintain such supports until they are no longer needed.  Temporary
pavements, facilities, utilities and installations shall also be protected until they are
no longer required.  When temporary supports and other protective means are no
longer required, they shall be removed and disposed.

B. Shoring details for excavating on or affecting the property shall be reviewed for
adequacy of protection provided for property and traffic.  Such plans shall be
submitted at least 1 week before the Contractor intends to begin excavation
requiring said shoring.  Approval by the District of the plans for such shoring details
will be contingent upon the plans being satisfactory to the District.

C. When hauling is performed over highways or city streets, the loads shall be trimmed
and all material removed from shelf areas of vehicles in order to eliminate spilling of
material.  The loads shall be watered after trimming to eliminate dust and shall be
covered with a suitable tarpaulin to prevent material from being blown out of the
truck bed.

3.03 Vehicular Traffic Control 

A. Traffic shall be maintained at all times in accordance with the Town of Truckee
Encroachment Permit.

B. Traffic control shall meet the requirements of the State of California Department of
Transportation specification listed in the following sections:

Section 7, Legal Relations and Responsibility
7-1.08  Public Convenience
7-1.09  Public Safety 

Section 12, Construction Area Traffic Control Devices 
12-1.01 Description
12-2.01 Flaggers
12-3.01 General
12-3.02 Barricades
12-3.03 Flashing Arrow Signs
12-3.04 Portable Delineators
12-3.05 Portable Flashing Beacons
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12-3.06 Construction Area Signs
12-3.06A Stationary Mounted Signs 
12-3.06B Portable Signs 
12-3.07 Channelizers
12-3.08 Temporary Railing (Type K)
12-3.09 Telescoping Flag Trees
12-3.10 Traffic Cones
12-3.11 Portable Changeable Message Signs

C. Whenever work is being performed adjacent to a lane carrying traffic, the edge of
the lane or the edge of the pavement shall be delineated by placing temporary
portable delineators adjacent and temporary railing thereto.

D. Signs, lights, flags, and other warning and safety devices shall conform to the
requirements set forth in the current “MANUAL OF TRAFFIC CONTROLS--Warning
Signs, Lights, and Devices for Use in Performance of Work Upon Highways,” issued
by the Town of Truckee.  The most stringent requirements shall apply.

E. If the Contractor fails to provide traffic controls and other safety devices as required
for the protection of the traveling public, the District, Town of Truckee, and CalTrans
may provide such safety devices and charge any costs to the Contractor.  For
emergency repairs, the Contractor shall furnish a telephone number and name of
person to contact in case immediate repairs are needed.  If a responsible person is
not available at this number, the District may make immediate repairs and charge all
appropriate costs to the Contractor.

3.04 Differing Site Conditions 

A. The Contractor shall, within 24 hours of discovery, and before the conditions are
disturbed, give written notice to the District and District Engineer of:

1. Material that the Contractor believes may be hazardous waste, as defined in
Section 25117 of the Health and Safety Code, that is required to be
removed to a Class I, Class II, or Class III disposal site in accordance with
provisions of the existing law.

2. Subsurface or latent physical conditions at the site differing from those
indicated, including bed rock or boulders in excess of 72 inches in average
diameter (average diameter = [length + width + height] ÷ 3) which lie directly
in a trench area.

3. Unknown physical conditions at the site of any unusual nature, different
materially from those ordinarily encountered and generally recognized as
inherent in work of the character provided for in the contract.

B. The District will investigate the site conditions promptly after receiving the notice.  If
the conditions do materially so differ or if the conditions involve hazardous waste,
and cause an increase or decrease in the Contractor's cost of, or the time required
for, performing any part of the work under this Contract, whether or not changed as
a result of the conditions, a change order shall be issued in writing.
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C. The District will not make an equitable adjustment to the Contract for boulders
encountered in the trench area which are less than 72 inches in average diameter.

D. No request by the Contractor for an equitable adjustment to the Contract under this
Article will be allowed, unless the Contractor had given the written notice required,
provided that the time prescribed above for giving written notice may be extended to
the District.

E. In the event that a dispute arises between the District and the Contractor whether
the conditions materially differ, or involve hazardous waste, or cause a decrease or
increase in the Contractor's cost of, or time required for, performance of any part of
the work, the Contractor shall not be excused from any scheduled completion date
provided for by the contract, but shall proceed with all work to be performed under
the contract.  The Contractor shall retain any and all rights provided either by
contract or by law which pertain to the resolution of disputes and protests between
the contracting parties.

F. No request by the Contractor for an equitable adjustment to the Contract for differing
site conditions will be allowed if the request is made after final payment under this
Contract.

3.05   Removal and Disposal of Buried Man-made Objects 

A. If a buried man-made object encountered in excavation is to be removed, it shall be
considered part of the grading operation and no additional payment will be made.

3.06   Unsuitable Material 

A. Unsuitable material encountered below the natural ground surface or below the
grading plane in excavation areas shall be excavated and disposed of as directed
by the District.  Unsuitable material is defined as material the District determines to
be:

1. Of such unstable nature as to be incapable of being compacted to specified
density using ordinary methods at optimum moisture content; or

2. Too wet to be properly compacted and circumstances prevent suitable in-
place drying prior to incorporation into the work; or

3. Otherwise unsuitable for the planned use.

B. The presence of excessive moisture in a material is not, by itself, sufficient cause for
determining that the material is unsuitable.

C. When unsuitable material is removed and disposed of, the resulting space shall be
filled with material suitable for the planned use.  Such suitable material shall be
placed and compacted in layers as hereinafter specified.

3.07   Blasting 

A. Blasting will not be permitted.
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3.08   Surplus Material 

A.All surplus material shall be removed and disposed of by the Contractor.

CURED-IN-PLACE PIPE 

Part One - General 

1.01 The Requirement 

This Specification covers the work necessary to furnish, install, test, and place into 
service the cured-in-place pipe (CIPP) liner as described herein and shown on the 
construction drawings.  The Contractor shall provide all materials, labor, equipment, 
and services necessary for bypass pumping and/or diversion of sewage flows, 
cleaning and television inspection of sewer to be lined, liner installation, 
reconnection of service connections, and final television inspection and testing of 
lined pipe system. 

1.02 Reference Specifications, Codes, and Standards 

A. The following references are part of this Specification.  In case of conflict between
the requirements of this Specification and those of the listed documents, the
requirements of this Specification shall prevail.  The latest edition of the following
references shall be used:

ASTM D543 Standard Test Methods for Resistance of Plastics to Chemical 
Reagents 

ASTM D790 Standard Test Methods for Flexural Properties of Unreinforced and 
Reinforced Plastics and Electrical Insulating Materials 

ASTM D5813 Standard Specification for Cured-In-Place Thermosetting Resin 
Sewer Piping Systems 

ASTMD2990 Standard Test Methods for Tensile, Compressive, and Flexural 
Creep and Creep-Rupture of Plastics 

ASTM F1216 Standard Practice for Rehabilitation of Existing Pipelines and 
Conduits by the Inversion and Curing of Resin-Impregnated Tube 

ASTM F1743 Standard Practice for Rehabilitation of Existing Pipelines and 
Conduits by Pulled-in-Place Installation of a Cured-in-Place 
Thermosetting Resin Pipe 

1.03 Contractor Submittals  
A. The Contractor shall provide submittals on all lining materials and resins, and shall

furnish manufacturer certification that the liner materials are in compliance with the
specifications, codes, and standards referenced herein.  The submittals shall
include details of all component materials and construction details including
complete manufacturer's recommendations for storage procedures and temperature
control, handling and inserting the liner, curing details, service connection methods,
and trimming and finishing.  The Contractor shall also provide manufacturer's
certification, field measurements, and pipe sizing calculations which demonstrate
that the liner has been properly undersized to avoid the creation of wrinkles or folds.
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B. The Contractor shall submit liner installation locations and sewage bypass pumping
plans for review by the Engineer at least 10 working days prior to the work. The
sewage bypass pumping plans shall include an emergency response plan to be
followed in the event of a failure of both the primary duty and secondary bypass
pumping system.   The Contractor shall notify the Engineer at least two (2) full
business days prior to commencing with the bypass pumping operation.  The
Contractor's plan for the bypass pumping system and the associated emergency
response plan shall be satisfactory to the Engineer before the Contractor shall be
allowed to commence with bypass pumping operations.

C. The Contractor shall submit the resin manufacturer's heating requirements.
Additionally, the Contractor shall conceptually discuss with the Engineer the general
curing guidelines.

D. Contractor shall provide submittals for the proposed pressure grout, grout mortar,
epoxy adhesive and waterstop.

E. The Contractor shall submit proposed cleaning methods and equipment.

F. The Contractor shall submit a schedule outlining the proposed sequence of
construction activity.

G. The Contractor shall submit a Traffic Control Plan in accordance with the Town of
Truckee Blanket Encroachment Permit. (See Appendix B)

1.04 Quality Assurance  
A. The finished liner shall be continuous over the entire length of an insertion run

between two manholes or access points and shall be free from visual defects such
as foreign inclusions, dry spots, pinholes, and delamination.  The ends of the liner
shall be free of burrs or other obstructions and extend fully into the base of the
manhole and protrude or recede no more than one inch from inside wall.

B. Wrinkles in the finished liner pipe that cause a backwater of 0.5 inch or more or
reduce the hydraulic capacity of the pipe are unacceptable and shall be removed
and repaired by the Contractor at the Contractor's expense.  The Contractor shall
remove a section of pipe, if so directed by the Engineer, to determine if a void
between the wrinkle and pipe wall exists.  If so proven that a void does exist, the
Contractor shall repair and replace that section of pipe at the Contractor's expense.
If a void does not exist, the Contractor shall repair and replace that section of pipe at
the Owner's expense.  Methods of repair shall be proposed by the Contractor and
submitted to the Engineer for review.
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1.05 Warranty  
A. The Contractor shall provide a warranty to be in force and effect for a period of one

year from the date of final acceptance.  The warranty shall cause the Contractor to
repair or replace the liner should failure result from faulty materials or installation.

Part Two - Products  
2.01 Materials  

A. Liner Tube
1. The liner tube shall be fabricated to meet the requirements of ASTM F1216

or ASTM F1743, Section 5 and the performance requirements as specified
herein.  The tube shall be constructed to withstand installation pressures,
have sufficient strength to bridge missing pipe, and stretch to fit irregular
pipe sections.  Two different types of systems shall be considered for CIPP:
Fiber Felt Tube System or Fiberglass Mat System.

2. Fiber Felt Tube System
a. The felt tube shall be sewn thermoplastic polyester or acrylic tube

consisting of one or more layers of flexible needled felt or an
equivalent woven and/or non-woven material capable of carrying
resin, and with sufficient needling and crosslapping and strength to
withstand the installation pressures and curing temperatures.  The
felt tube to be furnished shall be compatible with the resin and
catalyst systems to be utilized.

b. The finished lining shall consist of inner polyurethane and outer
polyester felt layer (or layers) impregnated with a thermosetting
resin and fabricated to fit tight against the existing pipe wall.  An
allowance shall be made for circumferential stretching during
inversion.

c. The tube shall be sewn to a size that when installed will tightly fit the
internal circumference and length of the original pipe. Allowance
should be made for circumferential stretching during inversion.
Overlapped layers of felt in longitudinal seams that cause lumps in
the final product shall not be utilized.

d. The outside layer of the tube (before wetout) shall be coated with an
impermeable, flexible membrane that will contairesin and facilitate
monitoring of resin saturation during the resin impregnation (wetout)
procedure.

e. Seams in the tube shall be stronger than the non-seamed felt.

3. Fiberglass Mat System

a. The fiberglass mat liner tube shall be composed of a high strength,
fiberglass mat system capable of retaining resin, contained within a
system of polyethylene film. The tube shall have sufficient needling
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and cross lapping to yield a minimum burst strength of 800 pounds 
per square inch in transverse directions (hoop stress), and strength 
to withstand the installation pressures and curing temperatures.  

4. The wetout tube shall have uniform thickness that when compressed at
installation pressures will meet or exceed the design thickness.

5. The tube shall be homogeneous across the entire wall thickness containing
no intermediate or encapsulated elastomeric layers.  No material shall be
included in the tube that may cause delamination in the cured CIPP.  No dry
or unsaturated layers shall be evident.

6. The wall color of the interior pipe surface of CIPP after installation shall be
relatively light reflective color so that a clear details examination with closed-
circuit television inspection equipment may be made.

7. The finished cured-in-place liner shall fit tightly and neatly against the
existing pipe walls.  The liner shall be fabricated from materials which when
cured, will be chemically resistant to withstand internal exposure to sewage
gases containing quantities of hydrogen sulfide, carbon monoxide, methane,
petroleum hydrocarbons, saturation with moisture, diluted sulfuric acid, and
other chemical reagents determined by the Engineer.

8. The minimum tube length shall be that deemed necessary by the Contractor
to effectively span the distance from the inlet to the outlet of the respective
manholes, or access points, unless otherwise specified.  The Contractor
shall verify the lengths in the field before impregnation of the tube with resin.
Individual insertion runs may be made over one or more manhole sections
as determined in the field by the Contractor and reviewed by the Engineer.
The finished liner shall be continuous over the entire length of an insertion
run between two manholes or access points and shall be free from visual
defects such as foreign inclusions, dry spots, pinholes, and delamination.
The ends of the liner shall be free of burrs or other obstructions and extend
fully into the base of the manhole and protrude or recede no more than one
inch from inside wall.

9. Prior to insertion, the liner shall be free of all visible tears, holes, cuts,
foreign materials, and other defects and will be subject to inspection by the
District.

10. Prior to insertion, the Contractor shall provide data on the maximum
allowable stresses and elongation of the tube.  The exterior of the
manufactured tube shall be marked along its length at regular intervals not
to exceed five feet.  These marks shall be used as a gauge to measure
elongation during insertion.  Should the overall elongation of a reach exceed
five percent, the liner tube shall be rejected and replaced.

B. Resin.

1. The resin system shall be a corrosion resistant polyester, vinyl ester, or
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epoxy and catalyst system that when properly cured within the tube 
composite meets the requirements of ASTM F1216 and ASTM F1743, the 
physical properties herein, and those which are to be utilized in the design 
of the CIPP for this project.  The resin shall produce CIPP which will comply 
with the structural and chemical resistance requirements of this 
specification. 

2. The resin used shall be compatible with the rehabilitation process, shall be
able to cure in the presence or absence of water and the initiation
temperature for cure shall be as recommended by the resin manufacturer
and reviewed by the Engineer.

3. Resin shall not be subjected to ultraviolet light and shall form no excessive
bubbling or wrinkling during lining.

C. Waterstop

1. The liner shall be sealed with an expandable waterstop at all manholes
where the liner has been cut.

2. Waterstop shall be comprised of an expansive hydrophilic material to create
a watertight seal between the liner and host pipe.

3. Waterstop shall be Hydrotite by Greenstreak or Engineer approved
equivalent.

2.02 Physical Properties  

A. The CIPP system shall conform to and comply with the minimum standards listed
below.

Characteristic 
Test 

  Method  
Polyester 
  Resin  

Vinylester Resins 

Flexural Strength ASTM D790 4,500 psi 5,000 psi 
Flexural Modulus (short term) ASTM D790 250,000 psi 300,000 psi 
Flexural Modulus (long term) 125,000 psi 150,000 psi 

B. The required structural CIPP wall thickness shall be based, as a minimum, on the
physical properties of the cured composite and in accordance with the Design
Equations contained in the Appendix of the ASTM standards, and the following
design parameters:

     Design Safety Factor 2.0 
     Ovality  2% 
     Groundwater Depth Assume equal to Soil Depth 
     Soil Depth (above the crown) As specified or indicated on the plans 
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     Live Load Highway, H20 
     Soil Load 120 lb/cu. Ft. 
     Minimum service life 50 yrs 

  Enhancement Factor K 7 
     Pipe Condition  Fully deteriorated pipe 

C. Hydraulic Capacity: Overall the hydraulic cross section shall be maintained as large as
possible.  The CIPP shall have a minimum of the full flow capacity of the original pipe
before rehabilitation. Calculated capacities may be derived using a commonly accepted
roughness coefficient for the existing pipe material taking into consideration its age and
condition.

Part Three - Execution  

3.01 Preparation  

A. Bypass Pumping.

1. The Contractor shall provide bypass pumping when required for acceptable
completion of the liner installation.  Bypass pumping shall consist of designing,
engineering, constructing, furnishing, installing, and maintaining all power,
primary and standby pumps, appurtenances and bypass piping required to
maintain existing flows and services without surcharging the sewer systems
being bypassed.  The Contractor shall provide a bypass pumping plan in
accordance with Paragraph 1.03 B of this specification. The bypass pumping
plan shall include an emergency response plan to be followed in the event of a
failure of the bypass pumping system.  The primary, duty pumps of the bypass
pumping system shall have a combined rated capacity of no less than the peak
flow at the expected total dynamic head. A secondary, standby pump shall be
maintained in a constant state of readiness and shall be activated any time that
the primary pump shows signs of failure. The secondary, standby pump shall
also have a combined rated capacity of no less than the peak flow at the
expected total dynamic head.

2. Bypass pumping shall be done in such a manner as not to damage private or
public property, or create a nuisance or public menace.  The pumped sewage
shall be completely enclosed in a leak-free hose or pipe that is adequately
protected from traffic, and shall be redirected only into the sanitary sewer
system.  Dumping or free flow of sewage on private or public property, gutters,
streets, sidewalks, or into storm sewers is strictly prohibited.  The Contractor
shall be solely responsible and shall hold the TSD harmless for any and all
liability and costs associated with cleanup, damages, and shall be responsible
for any resultant fines in the event of a spill.  After the work is completed, normal
gravity sewage flows shall be fully restored to any and all affected sewer
systems.

3. The Contractor shall take all necessary precautions including, but not limited to,
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constant monitoring of the primary and secondary bypass pumping systems to 
ensure that the upstream sewer infrastructure never surcharges and that no 
private residences or private or public properties are subjected to a sewage 
backup or spill.  The Contractor shall be solely responsible and liable for all 
cleanup, damages, and resultant fines in the event of a spill.  All affected 
property owners shall be given a 48 hour written notice of temporary sewer 
disconnection.  After the work is completed, flow shall be restored to normal. 

4. The Contractor shall pump out or otherwise positively drain all laterals, a
minimum of once every 24 hours, where the building sewer is disconnected
from the main sewer for more than one day.  More frequent pumping shall be
used in locations where wastewater flows exceed the capacity of temporary
storage provided by the Contractor.  The Contractor shall provide a barrier
between the disconnected building sewer and the main sewer.  No water shall
flow into the main sewer after it is cleaned and ready for the liner from the
service connections where external reinstatement of the building sewers will be
performed.

5. All bypass pumping systems shall be constantly manned, monitored and
maintained by the Contractor, 24 hours per day, 7 days per week. Bypass
pumping activities shall not commence until a TSD representative is at the
project site and gives approval to proceed.

B. Cleaning and Inspection of Existing Sewer.

1. The Contractor shall be responsible for cleaning, inspecting, confirming the
inside diameter and determining the condition of each manhole-to-manhole
segment to be lined.  The cleaning process shall include the removal of all roots.
The Contractor shall note that the existing sewer may have heavy solids, such
as drain rock and collapsed pieces of pipe or other debris.  The cleaning
operation shall be performed with nozzles and water pressure so as to minimize
further damage to the existing pipe.  Mechanical equipment or balling shall not
be used unless approved by the Engineer.  All solids accumulated from the
cleaning process shall be collected by the Contractor.  Discharge of solids to the
sewer system shall not be acceptable.  Liquids and solids accumulated as part
of the cleaning process may be discharged, free of charge, at the Tahoe-
Truckee Sanitation Agency (T-TSA) water reclamation plant, located at 13720
Joerger Drive, Truckee, California (Contact Brent Gogen at T-TSA a minimum of
48-hours prior to proposed discharge).

A television inspection shall be performed by the Contractor after the sewer 
cleaning operation, point repairs, and grouting is completed.  The television 
inspection shall be completed in the same direction each time and shall be done 
with a CCTV color camera recorded in digital format or other District approved 
format.  A pivot head camera shall be used for all pipelines to allow detailed 
lateral inspection.  A copy of the television inspection DVDs from all televising 
operations shall be provided to the Engineer for review prior to the liner 
installation.  
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C. Point Repairs.

1     It shall be the responsibility of the Contractor to clear the line of obstructions such
as solids, offset joints, protruding service connections or collapsed pipe that will 
prevent liner insertion.  If inspection reveals an obstruction that cannot be 
removed by conventional sewer cleaning equipment or by remotely performed 
point repair methods acceptable to the Engineer, then the Contractor shall make 
a point repair excavation to uncover and remove or repair the obstruction. 
Before any point repair excavation is pursued, the Contractor shall give the 
Engineer three (3) working days notice.  Point repair excavation shall proceed 
only with the Engineer's written authorization.  Protruding laterals shall be 
removed either internally with a hydrojet cutter or by external point repair.  

2. It shall be the responsibility of the Contractor to grout severe leaking and/or
open joints, cracks or holes in the pipeline.  The Contractor shall be required to
grout all open joints, cracks or holes that in the Contractor’s opinion will impede
the specified performance of the liner except that all open joints greater then 1
inch shall be grouted irrespective of the Contractor’s assessment.

D. Manholes

1. The Contractor shall protect the manholes to withstand forces generated by
equipment, water or air pressure used while inserting the tube.  Manholes
damaged during liner installation shall be repaired to pre-installation condition.

E. Public Notification

1. The Contractor shall make every effort to maintain service usage throughout the
duration of the project.  In the event that a service will be out of service, the
maximum amount of time of no service shall be 8 hours for any property served
by the sewer.  A public notification program shall be implemented and shall as a
minimum, require the Contractor to be responsible for contacting each home or
businesses connected to the sanitary sewer and informing them of the work to
be conducted and when the sewer will be off-line.  The Contractor shall provide
the following:

a. Written notice to be delivered to each home or business 48 hours prior
to the beginning of work being conducted on the section and contact
information for the Contractor.

b. Personal contact with any home or business which cannot be
reconnected within the time stated in the written notice.

3.02 Installation 

A. Resin Impregnation.

1. The uncured resin in the original containers and the unimpregnated liner tube
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shall be impregnated by vacuum or other means prior to installation.  The 
materials and "wet-out" procedure shall be subject to inspection by the Engineer. 
A resin and catalyst system that is compatible with the requirements of the 
method shall be used. 

2. The impregnated liner bag shall be transported to and stored at the site in such a
manner that it will not be damaged, exposed to direct sunlight, or result in any
public safety hazard.  The impregnated liner bag shall be kept cool during
shipment and storage.  All materials shall be subject to inspection and review
prior to installation.

B. Liner Installation.

1. The impregnated tube shall be inserted through an existing manhole or other
access approved by the Engineer by means of the installation process.  The
application of hydrostatic head, compressed air, or other means shall fully extend
the liner to the next designated manhole or termination point and inflate and
firmly adhere the liner to the pipe wall.

2. The liner shall be installed at a rate less than 10 feet per minute at all times.

C. Curing.

1. After placement is completed suitable heat source and distribution equipment
shall be provided.  The equipment shall be capable of circulating hot water, air,
and/or steam throughout the section in accordance with the manufacturer's
recommendations or other methods acceptable by the Engineer to raise the
temperature uniformly above the temperature required to effect a resin cure.
This temperature shall be determined by the manufacturer based on the
resin/catalyst system employed.

2. The heat source piping shall be fitted with continuous monitoring thermocouples
to gauge the temperature of the incoming and outgoing water, steam, and/or air
supply.  Water, steam, or air temperature during the cure period shall meet the
requirements of the resin manufacturer as measured at the heat source inflow
and outflow return lines.  At the direction of the Engineer, the Contractor shall
provide standby equipment to maintain the heat source supply.  An additional
continuous monitoring thermocouple shall be placed between the impregnated
felt tube and the pipe invert at the remote manhole and at a point midway
between the upstream and downstream manholes to determine the temperature
during the cure.  The temperature during the cure at the boundary between the
pipe wall and the liner shall be based upon manufacturer’s recommendation.

3. The initial cure shall be deemed to be completed when inspection of the exposed
portions of the liner appears hard and sound and the remote temperature
sensors indicate that an exotherm has occurred.  The cure period shall be of
duration recommended by the resin manufacturer during which time the
recirculation of the water, steam, and/or air and cycling of the heat exchanger
continuously maintain the required temperature.

4. Temperature shall be maintained during the curing period as recommended by
the resin manufacturer, and shall follow the heating schedule supplied by the
manufacturer and reviewed by the Engineer.
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D. Cool Down.

1. The hardened liner shall be cooled to a temperature below 100 degrees F or as
recommended by the resin manufacturer’s specification before relieving the static
head or pressure in the lined pipe and returning normal flow back into the
system.  The cool down may be accomplished by introducing cool water or air
into the lined pipe.  Care shall be taken in the release of the static head or
pressure so that a vacuum will not develop which could damage the newly
installed liner.

E. Trimming and Finishing.

1. The finished liner shall be continuous over the entire length of an insertion run
between two manholes or access points and shall be free from visual defects
such as foreign inclusions, dry spots, pinholes, and delamination.

2. The ends of the liner shall extend fully into the base of the manhole and protrude
or recede no more than one inch from inside wall.

3. Contractor shall apply a high strength structural epoxy seal around the ends of
the liner and the manhole base.

4. If the liner extends into the manhole base, a high strength grout mortar mixture
shall be applied in addition to the epoxy.  Grout mortar shall be applied in a
tapered fashion, 45 degrees from the horizontal to the wall of the manhole.

5. The ends of the liner and applied epoxy and or grout mortar mixture shall be
smooth, free of burrs and protrusions.

3.03  Service Line Reconnection 

A. The Contractor shall be responsible for reconnecting service connections to the lined
pipe.  Reconnecting of service laterals shown on the plans shall be completed as follows:

1. Internally reconnected by using a pivot-head CCTV camera and a remote cutting tool
to locate the service connections from inside the lined pipe, cutting a hole matching
the service connection diameter.

2. Contractor shall certify a minimum of two complete functional cutters plus key spare
components are on the job site before each installation or are in the immediate area
of the jobsite and can be quickly obtained.

3. The Contractor shall provide a nearly full-diameter hole, free from burrs or projections
and with a smooth and crack-free edge.  The hole shall be 95 percent minimum and
100 percent maximum of the original service connection diameter.  The invert of the
service connection shall match the bottom of the reinstated service opening.

4. The area where the service connection enters the lined pipe shall by pressure
grouted to produce a water tight seal approved by the Engineer.  All excess grout
shall be removed from the area to provide a clean and open service connection.
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5. The Engineer or Engineer’s inspector shall be notified and on site to approve all work
to be performed on the individual service connections.

6. By excavating by hand and/or mechanical equipment to the location of the service
connections tie-in, cutting the existing pipe and liner material, and installing a saddle
acceptable to the Engineer.  The excavation process shall be completed by
mechanical means as defined in the project documents or by hand digging as
required.

7. Other remote methods as approved by the Engineer.

B. An estimate of the number of service connections to be reconnected by the Contractor is
provided in the bid schedule.

3.04 Testing 

A. Material Testing.

1. All material testing shall be performed by a registered independent, third-party
laboratory.

2. The Contractor shall provide certified test results of the short term properties of
the cured lining material from the actual installed liner at a minimum of one
location per each liner insertion setup.

3. The cured liner shall be sampled and tested for flexural strength and flexural
modulus (short term).  Flexural strength and modulus shall be tested in
accordance with the requirements of ASTM D790.  The Contractor shall cut one
sample from each size and reel of installed liner pipe.  The liner shall be in
compliance with the physical properties stated under Section 2.02 of this
specification.  A certificate of compliance shall be provided for long term flexural
modulus.

4. Corrosion resistance requirements shall be as stated in ASTM F1216, Section
X2, Chemical Resistance Tests.

5. Delamination testing shall be in accordance with ASTM F1216, Section 8.4 if
required by the Engineer.

B. Field Testing.

1. Hydrostatic testing shall be performed on each section of pipe after liner
installation and prior to lateral reconnection.  The allowable leakage in the test
section shall not exceed 350 gallons per mile per day per inch diameter of pipe
tested at the 5-foot test head.  If it is necessary or desirable to increase the test
head above 5 feet, the allowable leakage will be increased at the rate of 80
gallons for each foot of increased in head. Test sections showing leakage in
excess of that allowed shall be repaired or reconstructed as necessary to reduce
the leakage to that specified above and the pipeline retested.
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2. Air testing may be used in lieu of the hydrostatic testing.  Air testing shall be as
specified herein unless otherwise directed by the General Manager.  Length of
pipeline tested shall be limited to the length between adjacent manholes.  Air test
procedure shall be as follows:  Pressurize the test section to 4.0 pounds per
square inch and hold above 3.5 pounds per square inch for not less than 5
minutes.

3. After completion of all liner insertions, service reconnections, and finish work at
the manholes, the sewer shall be televised with a color CCTV tilt-head camera
recorded in digital or other District approved format.  The original DVD shall be
provided to the Engineer.
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